

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1 CONTRACT ID CODE	PAGE OF PAGES
			1 4
2 AMENDMENT/MODIFICATION NO	3 EFFECTIVE DATE	4 REQUISITION/PURCHASE REQ NO	5 PROJECT NO (if applicable)
004	See Block 16C	11EM002930	
6 ISSUED BY	CODE	7 ADMINISTERED BY (if other than Item 6)	CODE
Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901	Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901
8 NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code)		(x) 9A AMENDMENT OF SOLICITATION NO	
AMERESCO FEDERAL SOLUTIONS, INC. Attn: KEITH A. DERRINGTON 1820 MIDPARK ROAD SUITE C KNOXVILLE TN 379215955		9B DATED (SEE ITEM 11)	
		x 10A MODIFICATION OF CONTRACT/ORDER NO	
		DE-AM36-02NT41457	
		DE-AT09-09SR22572	
		10B DATED (SEE ITEM 13)	
CODE	FACILITY CODE	11/30/2009	
196975957			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A
	B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b)
X	C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Mutual Agreement Between Both Parties
	D OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not.  is required to sign this document and return 1 copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

Tax ID Number: 62-1376739  
DUNS Number: 196975957  
Modification #004  
Biomass ESPC Delivery Order  
DE-AC09-09SR22572

A. Modification #004 is hereby bilaterally issued for the purpose of adding scope for Ameresco to perform the #10 River Water Pump Replacement and #6 Motor Removal inside the Building 681-3G water pump house on the Savannah River Site. The additional scope is added to the existing delivery order terms that are addressed in Section 1.2.3 - ECM Interface with Government Equipment, paragraph titled "Process Water", on page 22 of the delivery Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A NAME AND TITLE OF SIGNER (Type or print)		16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
Keith Derrington		Robert S. Hamlett	
15B CONTRACTOR/OFFEROR	15C DATE SIGNED	16B UNITED STATES OF AMERICA	16C DATE SIGNED
	6/21/2011		06/21/2011

NAME OF OFFEROR OR CONTRACTOR  
AMERESCO FEDERAL SOLUTIONS, INC.

ITEM NO (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>order's Attachment #1 - Ameresco Revised Final Proposal, dated 11 May 2009.</p> <p>(1) The following language is added to the paragraph titled "Process Water":</p> <p>In addition to the P-4 replacement pump skid, Ameresco will provide the design, installation and testing for the Pump #10. The pump and motor will be provided by SRNS. The main components of this work include the following Ameresco will demolish the existing pump #10 and the existing pump motor #6. This demolition will include:</p> <ul style="list-style-type: none"> <li>• Existing Pump and motor</li> <li>• Existing 24" discharge piping from pump to 24' isolation gate valve</li> <li>• Existing 24" cone valve</li> <li>• Existing 3" pressure equalization line and check valve back to the 3" isolation gate valve</li> <li>• Existing control, auxiliary, and power wiring to pump</li> <li>• Existing switchgear relaying for pump</li> <li>• Existing MagneBlast air breaker for pump</li> </ul> <p>Ameresco will install a new 1000 hp pump assembly provided by SRNS (designated as #10). This installation will include:</p> <ul style="list-style-type: none"> <li>• New 14" suction piping</li> <li>• New 14" suction isolation knife gate valve</li> <li>• New 1000 hp pump/motor</li> <li>• New 12" discharge piping</li> <li>• New 12" flowmeter with local display</li> <li>• New 12" pump control/check valve</li> <li>• New 2" pressure equalization line with shut off valve and check valve</li> <li>• New pressure transmitters on the pump suction discharge and main river water header</li> <li>• New control, auxiliary, and power wiring for pump</li> <li>• New vacuum breaker elements</li> <li>• New microprocessor based relay for pump w/ motor RTD monitoring</li> </ul> <p>Ameresco will modify and reuse the existing concrete pump pads and pipe supports where possible. Ameresco will re-use the imbedded electrical conduits for new wiring to the new pump and PLC.</p> <p>Ameresco will field test and commission the new items as follows:</p> <ul style="list-style-type: none"> <li>• Vibration test of pump</li> </ul> <p>Continued ...</p>				

NAME OF OFFEROR OR CONTRACTOR  
AMERESCO FEDERAL SOLUTIONS, INC.

ITEM NO (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<ul style="list-style-type: none"> <li>• Voltage and amperage test of the motor</li> <li>• Pressure test of piping system</li> <li>• Test the new pump for design flow</li> <li>• Commission and test new flowmeter</li> <li>• Commission and test new pump control valve</li> <li>• Verify new pressure transmitters are reading and scaled correctly</li> <li>• Test breaker and relaying to NETA ATS (Standard - not optional test items)</li> </ul> <p>The Government (SRNS) will provide the pre-construction preparation work (draining and capping service water, oil lines, establishing lock-outs etc.), the crane and work as previously agreed government provided services. Ameresco will perform the demolition, procurement, installation and testing work in accordance with SRNS approved Ameresco design. Ameresco will perform the work on a 19 week schedule with a start date on or about 5/9/2011 (Pump #4) and a completion date on or about 9/15/2011 (Pump #10). Ameresco and SRNS pump/motor work described herein will be performed according to FSA G-FSP-G-00023 Revision 1. Peripheral asbestos work on Pump #4 will be performed by SRNS according to the Ameresco/SRNS WFO Agreement (11-004) Revision 4.</p> <p>The Government will fund this added scope of work for a cost of \$305,680. The Ameresco estimate of \$305,680 for pump #10 installation work is a firm &amp; fixed price.</p> <ul style="list-style-type: none"> <li>• Ameresco will include the \$305,680 cost as a single item in the September 2011 monthly Operations &amp; Maintenance invoice upon successful completion of the pump installation task and SRNS acceptance of the work.</li> <li>• Completion and invoicing of the work scope in FY11 is required to assure SRNS funding from the FY11 budget.</li> </ul> <p>(2) The additional scope is mutually agreed to by both parties for Ameresco to perform in accordance with the attached documents (a) the Biomass DO Mod language (referenced above), (b) Ameresco cost proposal, (c) Ameresco design document, and (d) SRNS &amp; Ameresco design comments.</p> <p>B. In consideration of the modification agreed to Continued ...</p>				

NAME OF OFFEROR OR CONTRACTOR  
AMERESCO FEDERAL SOLUTIONS, INC.

ITEM NO (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
00001	<p>herein, the Contractor hereby releases the Government from any claims and/or liabilities for the scope as described within this modification. C. All other terms and conditions remain unchanged.</p> <p><b>LIST OF CHANGES:</b>  Reason for Modification : Supplemental Agreement for work within scope  Total Amount for this Modification: \$305,680.00  New Total Amount for this Version: \$795,336,533.00  New Total Amount for this Award: \$795,336,533.00  <b>CHANGES FOR LINE ITEM NUMBER: 1</b>  Total Amount changed  from \$795,030,853.00 to \$795,336,533.00</p> <p><b>CHANGES FOR DELIVERY LOCATION: 00902</b>  Amount changed from \$795,030,853.00 to \$795,336,533.00</p> <p><b>FOB: Destination</b>  Period of Performance: 05/15/2009 to 04/01/2031</p> <p>Change Item 00001 to read as follows (amount shown is the total amount):</p> <p>Design, Construct and Operate a Biomass Cogeneration Power Plant.  Line item value is: \$795,336,533.00  Incrementally Funded Amount: \$0.00</p>				795,336,533.00