

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3
2. AMENDMENT/MODIFICATION NO. 0152	3. EFFECTIVE DATE 10/27/2015	4. REQUISITION/PURCHASE REQ. NO. 16EM000138	5. PROJECT NO. (If applicable)
6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (If other than Item 6)	CODE
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) CENTERRA GROUP, LLC Attn: RICK TYE 7121 FAIRWAY DRIVE, SUITE 301 PALM BEACH GARDENS FL 33418		(x) 9A. AMENDMENT OF SOLICITATION NO.	
		9B. DATED (SEE ITEM 11)	
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC30-10CC60025	
		10B. DATED (SEE ITEM 13) 10/08/2009	
CODE 073891921	FACILITY CODE		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$105,485.78
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.232-22 -- Limitation of Funds (APR 1984); Authorization Hanford Strike Contingency; DT: 10/15/2015

E. IMPORTANT: Contractor is not is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 59-0940269

DUNS Number: 073891921

The purpose of this Modification is as follows:

A. Obligate funding in the amount of \$105,485.78 for support of participation in the Strike Contingency for the Hanford Site. Incremental Funded Amount changed from \$121,784,616.96 to \$121,890,102.74 for line item number 2.

B. New Total Obligated Amount for this Award changed: from \$587,436,912.22 to \$587,542,398.00.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Johnsell L. Christian	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA Signature on File (Signature of Contracting Officer)	16C. DATE SIGNED 10/27/2015

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC30-10CC60025/0152

PAGE OF
2 3

NAME OF OFFEROR OR CONTRACTOR
CENTERRA GROUP, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>C. The contract total estimated cost (inclusive of options) remains at \$989,012,019.00.</p> <p>D. All other terms and conditions remain unchanged.</p> <p>LIST OF CHANGES: Reason for Modification : Funding Only Action Obligated Amount for this Modification: \$105,485.78 New Total Obligated Amount for this Award: \$587,542,398.00 Incremental Funded Amount changed: from \$587,436,912.22 to \$587,542,398.00 CHANGES FOR LINE ITEM NUMBER: 2 Obligated Amount for this modification: \$105,485.78 Incremental Funded Amount changed from \$121,784,616.96 to \$121,890,102.74</p> <p>NEW ACCOUNTING CODE ADDED: Account code: Fund 00922 Appr Year 2016 Allottee 36 Reporting Entity 410225 Object Class 25299 Program 1721311 Project 0000000 WFO 0411332 Local Use 0000000 Quantity: 0 Amount: \$105,485.78 Percent: .0333 Subject To Funding: N Payment Address: OR for Savannah River U.S. Department of Energy Oak Ridge Financial Service Center P.O. Box 6017 Oak Ridge TN 37831</p> <p>Delivery Location Code: 00902 Savannah River (Loading Dock) Attn: Charlene Stokes-Geter DOE Loading Dock, Bldg. 730B Aiken SC 29802 US</p> <p>FOB: Destination Continued ...</p>				

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC30-10CC60025/0152

PAGE OF
3 3

NAME OF OFFEROR OR CONTRACTOR
CENTERRA GROUP, LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Period of Performance: 10/08/2009 to 09/30/2019				