

AMENDMENT OF SOLICITATION		IFICATION OF CONTRACT		1. COM ID CODE	PAGE 1 OF 2 PAGES
2. AMENDMENT/MODIFICATION NO. A006	3. EFFECTIVE DATE See Blk 16C	4. REQUISITION/PURCHASE REQ. NO. 09-02SR22210.003	5. PROJECT NO. (If applicable)		
6. ISSUED BY US Department of Energy Savannah River Operations Office Contracts Management Division PO Box A, Aiken, SC 29802	CODE	7. ADMINISTERED BY (If other than Item 6)	CODE		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) Parsons Infrastructure & Technology Group, Inc. 100 Walnut Street Pasadena, CA 91124			(✓) 9A. AMENDMENT OF SOLICITATION NO.		
			9B. DATED (SEE ITEM 11)		
			10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-02SR22210		
CODE			10B. DATED (SEE ITEM 13) 9/17/2002	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


(✓) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 1.68 Limitation of Funds and 1.85 Changes
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

a. The purpose of this modification is to increase the estimated cost due to government directed changes in the SWPF feedbasis and monosodium titinate (MST) performance data, which required re-work of the contractor's design. This action also adds additional funding to allow continued performance of the work.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) C.H. Terhune, III, Sr. Vice Pres. & Proj Mgr	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) G. W. Painter, Contracting Officer
15B. CONTRACTOR /OFFEROR  (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)
15C. DATE SIGNED 3/31/03	16C. DATE SIGNED 4/3/03

14. Description of Amendment/Modification (Continued)

- b. Section B.2 ESTIMATED COST OF THE CONTRACT AND FUND OBLIGATIONS; Subparagraph (a) BASE PERIOD OF PERFORMANCE, Line Item 001 – Phases IA and IB – Line Item 0001A, is hereby deleted in its entirety and the following is substituted in lieu therefor:**

“(a) The estimated cost of the contract is set forth below:

BASE PERIOD OF PERFORMANCE

Line Item 0001 – Phases IA and IB --

Line Item 0001A – Project familiarization, preparation and submission of a 15% Conceptual Design, sensitivity analyses and schedules for 5%, 10%, 20% and 50% scale facilities, final conceptual design on the optimized scale facility as determined by the Government and submission of a Phase II cost proposal as described in Section C and/or the clause in Section H entitled, Phase II Cost and Fee proposal.

Estimated Cost	\$7,811,095.00
Total Fixed Fee	<u>\$538,835.00</u>
Total Line Item 0001A	\$8,349,930.00
Line Item 0001B – Demobilization (Cost Only) as Provided for in Special contract Clause H.40”	\$128,737.00

- c. Section B.2 ESTIMATED COST OF THE CONTRACT AND FUND OBLIGATIONS; Subparagraph (b) is hereby deleted in its entirety and the following is substituted in lieu therefor:**

“(b) In accordance with the clause entitled FAR 52.232-22 LIMITATION OF FUNDS (APR 1984), the amount presently obligated by the Government with respect to this contract is \$5,250,000.00.”

Accounting and Appropriation Data:

<u>Approp. Symbol</u>	<u>B&R No.</u>	<u>Dollar Amount</u>	<u>Funding Action</u>
N/A	N/A	\$500,000.00	Basic Award
89X0242.91	EW02L1560	\$3,250,000.00	A001
89X0242.91	EW02L1560	\$750,000.00	A004
89X0242.91	EW02L1560	\$750,000.00	A006”

- d. All other terms and conditions of the contract remain unchanged.**