

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

1 2

2. AMENDMENT/MODIFICATION NO.
A008

3. EFFECTIVE DATE
See Block 16C

4. REQUISITION/PURCHASE REQUEST NO.
09-03SR22210.005

5. PROJECT NO. (IF APPLICABLE)

6. ISSUED BY CODE

U. S. Department of Energy
Savannah River Operations Office
Contracts Management Division
P.O. Box A
Aiken, SC 29802

7. ADMINISTERED BY (IF OTHER THAN ITEM 6) CODH

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, state, ZIP Code)

Parsons Infrastructure & Technology Group, Inc.
100 Walnut Street
Pasadena, CA 91124

9A. AMENDMENT OF SOLICITATION NO

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC09-02SR22210

10B. DATED (SEE ITEM 13)
09/17/02

CODE

FACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Block 14 - Net Increase \$774,930

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14

- A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (SPECIFY AUTHORITY) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in the paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
- D. OTHER (Specify type of modification and authority)
Clause B.2(b) and Clause H.3, Key Personnel

E. IMPORTANT: Contractor is not is required to sign and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation contract subject matter where feasible)

The purpose of this modification is to increase funding currently obligated to the Contract and to update the Key Personnel list.

(Continued on Page 2 hereof)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
		Charlene Smith, Contracting Officer	
15b. CONTRACTOR/OFFEROR	15c. DATE SIGNED	16B. UNITED STATES OF AMERICA	16c. DATE SIGNED
			7/17/03
<small>(SIGNATURE OF PERSON AUTHORIZED TO SIGN)</small>		<small>(SIGNATURE OF CONTRACTING OFFICER)</small>	

14. Description of Amendment/Modification (Continued)

- a. Part I – The Schedule, Section B, paragraph B.2(b) – Estimated Cost of the Contract and Fund Obligations, is hereby modified as follows:

In accordance with the clause entitled FAR 52.232-22 LIMITATION OF FUNDS (APR 1984), the amount presently obligated by the Government with respect to this contract is increased from \$7,575,000 to \$8,349,930, an increase of \$774,930.

- b. Accounting and Appropriation Data

<u>Approp. Symbol</u>	<u>B&R No.</u>	<u>Dollar Amount</u>
89X0242.91	EW02L1560	\$774,930

- c. Reference Section J, Attachment F – Key Personnel. Clark E. Swenson is replaced by Satish Amin as the Engineering & Design Manager.
- d. All other terms and conditions of the contract remain unchanged.