

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1   3
2. AMENDMENT/MODIFICATION NO. 082	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001270	5. PROJECT NO. (if applicable)
6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (if other than Item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) PARSONS INFRASTRUCTURE & TECHNOLOGY GROUP INC. Attn: TODD WAGER 100 WEST WALNUT STREET PASADENA CA 911240001		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 006908511		FACILITY CODE	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-02SR22210
			10B. DATED (SEE ITEM 13) 09/17/2002

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 9 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

N/A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: Clause I-85 FAR 52.243-2 Changes Cost Reimbursement Alt III
	D. OTHER (Specify type of modification and authority)

IMPORTANT: Contractor  is not  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Tax ID Number: 95-1415716


DUNS Number: 006908511

LIST OF CHANGES:

See Page 2

Period of Performance: 09/17/2002 to 11/15/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Roy J. Schepers, ACTING PROJECT MANAGER	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Samuel A. Stewart
15B. CONTRACTOR/OFFEROR 	15C. DATE SIGNED 2/11/2011
15D. UNITED STATES OF AMERICA 	16C. DATE SIGNED 2/11/2011

NSN 7540-01-152-6070  
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
Prescribed by GSA  
FAR (48 CFR) 53.243

## 14. Description of Modification continued

## a. The purpose of this modification is to:

1. Definitize Contract Proposal Number V-PMP-J-00026, "New Transfer Line – Strip Effluent Sample Pumps to Existing CSSX (Strip Contractors)," dated November 8, 2010, and updated January 14, 2011, for changes associated with the Government's direction to begin work , dated August 17, 2010.

Negotiated Definitization:	Cost	\$ 95,058.00
	Fee (Max 7%)	\$ 6,652.00
	Total	\$101,710.00

2. Modify Section B.2 "Estimated Cost of the Contract and Fund Obligations" to establish Contract Line Item 0009 to track the increase in the Contract Ceiling related to DOE directed changes, as specified on Modification 076.

Contract Line Item Number (CLIN)	CLIN Description	Quantity	Dollar Value
0009	DOE Directed Changes		
0009AA	Estimated Cost for New Transfer line Strip Effluent Sample Pumps to Existing CSSX (Strip Contractors)	1 Lot	\$ 95,058.00
0009AB	Target Cost Incentive Fee/Max Incentive Fee for Item 0009AA at 7%		\$ 6,652.00
	Subtotal Estimated Cost and Target/Max Fee		\$ 101,710.00
Total CLIN 0009 Estimated Cost			\$ 95,058.00
Total CLIN 0009 Target/Max Incentive Fee			\$ 6,652.00
Total CLIN 0009 Estimated Cost and Target/Max Incentive Fee			\$ 101,710.00

3. Increase the Total Target Cost, Target Fee, Fixed Fee and Non Fee Bearing Cost for Phases 1 and 2 from \$1,190,390,994.00 to \$1,190,492,704.00, an increase of \$101,710.00.

Contract Line Item Number (CLIN)	CLIN Description	Quantity	Dollar Value
	TOTAL Target Cost, Target Fee, Fixed Fee and Non Fee Bearing Cost for Phase 1 and 2		\$ 1,190,492,704.00

4. Modify Section C "Statement of Work" to add paragraph C.5(g). Paragraph C.5(g) will capture all DOE directed changes to the Statement of Work (subsequent to Modification 076) that fall under CLIN 0009, as follows:

DOE Directed Changes to the Statement of Work, Captured Via CLIN 0009: The Contractor shall comply with all DOE directed changes to the Statement of Work incorporated into the Contract via modifications. The changes will be incorporated into the contract in Section J "List of Attachments," Attachment L "DOE Directed Changes to the Statement of Work"

5. Modify Section J "List of Attachments" as follows:
  - i. Incorporate Attachment 1 of this Modification into Section J of the contract, as Attachment L, "DOE Directed Changes to the Statement of Work" and
  - ii. Incorporate Attachment 2 of this Modification into Section J of the contract, as Attachment 7, "SWPF Incentive-Based Fee DOE Directed Changes at 7% (80/20 Share Ratio)."
- b. In consideration of the modification agreed to herein as complete equitable adjustments for the Contractor's proposal, "New Transfer Line – Strip Effluent Sample Pumps to Existing CSSX (Strip Contractors)," the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal, "New Transfer Line – Strip Effluent Sample Pumps to Existing CSSX (Strip Contractors)" (except for future contract changes as contemplated under the contract DE-AC09-02SR22210 changes clause).
- c. Current funding obligated on the contract will be utilized to cover costs associated with this change.
- d. Except as noted above, all other contract terms and conditions remain unchanged and in full force and effect.

SECTION J – LIST OF ATTACHMENTS  
ATTACHMENT L  
DOE DIRECTED CHANGES TO THE STATEMENT OF WORK  
(Mod 082)

The following Tasks are hereby incorporated into Section C.5(g) as follows:

1. **Modification 082:** Incorporate the work authorized by the Contracting officer on August 17, 2010:

Statement of Work for Strip Effluent Line

Parsons is to size, design, install, and test/operate a new transfer line from the existing strip effluent sample pumps back to the existing CSSX (strip contractors). Based on existing sample pump capacity this is expected to be a small diameter line. If automated control valve(s) are used, the estimate will include all power and control wiring as well as any software changes required to implement this change. Process upsets producing out of specification strip effluent (high solvent carryover) have occurred at MCU resulting in operational impacts. The strip effluent tank at SWPF is substantially larger than the corresponding tank at MCU so the same upset would have a much greater impact for the liquid waste system. This change will add the capability to more quickly recover from a potential process upset condition where large amounts of strip effluent are produced that do not meet the DWPF Waste Acceptance Criteria.

Attachment 7

# SWPF CLIN 9

## DOE Directed Changes at 7% (80/20 Fee Adjustment Formula)

