

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 3	
2. AMENDMENT/MODIFICATION NO.		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQ. NO.	
049		See Block 16C		10EM003858	
6. ISSUED BY		CODE		5. PROJECT NO. (if applicable)	
Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802		00901			
		7. ADMINISTERED BY (if other than item 6)		CODE	
		Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802		00901	
8. NAME AND ADDRESS OF CONTRACTOR (file, street, county, State and ZIP Code)		<input checked="" type="checkbox"/> 9A. AMENDMENT OF SOLICITATION NO.			
SAVANNAH RIVER REMEDIATION LLC Attn: GEORGE DUDICH 720 PARK BLVD. PO BOX 73 AIKEN SC 298013852					
		<input type="checkbox"/> 9B. DATED (SEE ITEM 11)			
		<input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO.		DE-AC09-09SR22505	
		<input type="checkbox"/> 10B. DATED (SEE ITEM 13)		12/08/2008	
CODE 808376193		FACILITY CODE			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

No change in accounting and appropriation data.

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF _____
<input checked="" type="checkbox"/>	D. OTHER (Specify type of modification and authority) FAR 57.743-7 CHANGES-COST REIMBURSEMENT (AUG 1987) AIT 11 (APR 1984) & AIT 11 (APR 1984)

E. IMPORTANT: Contractor is not. is required to sign this document and return _____ 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

See Page 2

Period of Performance: 09/23/2009 to 09/30/2011

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		15B. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
James W. French, President, Project		Scott D. Langston	
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED	
[Signature]		9/27/10	
15B. UNITED STATES OF AMERICA		15C. DATE SIGNED	
[Signature]		09/27/2010	

SF 30 Block 14

A. The purpose of this modification is to clarify the Recovery Act (RA) Statement of Work under contract DE-AC09-09SR22505. The Statement of Work as previously defined by Modifications 007, 015 and 039 are hereby replaced with the below paragraph C.2.9:

C.2.9 The Recovery Act (RA) funds are to be used to upgrade facilities and infrastructure required to support the Liquid Waste Stabilization and Disposition activities described in Section C.1. The RA work scope includes:

C.2.9.1 DWPF and Tank Farm Infrastructure Replacements and Refurbishments

- i. Various DWPF and Tank Farms activities to replace equipment and systems that have reached expected service life and are at risk of causing lengthy and disruptive unplanned outages of sludge processing.
- ii. Infrastructure activities that will assure environmentally sound operation of Liquid Waste Facilities and Saltstone vaults in support of SWPF decontaminated salt solution receipts.
- iii. Replacement and refurbishment of tanks to enable final tank cleaning prior to tank closure.

C.2.9.2 Infrastructure to Support Salt Waste Feed Preparation, Delivery, Receipt and Treatment of SWPF Output Streams

- i. Chemical addition system design and installation, and waste transfer systems design and installation for waste transfer between the Tank Farms, DWPF, Saltstone and SWPF.
- ii. Radiation shielding for Tank waste processing.
- iii. Fabrication and delivery of mixer pumps.
- iv. Additional receipt and feed capacity at Saltstone for SWPF decontaminated salt solution.
- v. Modification of existing high level waste tanks to prepare for SWPF feed preparation in the Tank Farms.
- vi. Fabrication of a higher capacity Nitrogen tank system in support of nuclear safety system controls at DWPF to process the high curie effluent stream from SWPF.

C.2.2.3 Infrastructure to Support Sludge Removal and Disposition

- i. Modification of the DWPF primary vitrification melter vessel and support equipment to increase glass throughput.
- ii. Modification of sludge storage tank in H Tank Farm to accelerate sludge retrieval and thereby reducing risk.
- iii. Acquisition of spare DWPF equipment

C.2.9.4 Infrastructure in Support of Preparations for Tank Closure

- i. Disconnection of systems and services, demolition and removal of attached structures, interferences and accomplishment of other activities to physically isolate tanks from the liquid waste system
- ii. Infrastructure modifications in preparation for sludge and salt retrieval
- iii. Acquisition of spare common tank closure equipment

B. The work described in this modification shall be performed using RA funds currently obligated under this contract and shall be completed by September 30, 2011.

C. The parties agree that there will be no adjustment made to the award fee pool or the base fee amount as a result of this modification.

D. In consideration of the modification agreed to herein, the Contractor hereby releases the Government from any and all liability under this contract for equitable adjustments attributable to such facts or circumstances giving rise to the modification.

E. All other terms and conditions of the contract remain unchanged.