

SF30 Block 14

A. The purpose of this modification is to provide incremental funding to CLIN 00001. Funds in the amount of \$7,000,000.00 are hereby obligated to CLIN 00001, increasing it **FROM:** \$649,847,250.19 **TO:** \$656,847,250.19.

B. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the total amount of funds obligated to the contract by \$7,000,000.00, changing it **FROM:** \$849,699,072.16 **TO:** \$856,699,072.16.

B.1. The total estimated contract cost of CLIN 00001 remains unchanged at \$3,423,215,716.78.

B.2. The total estimated contract cost without options remains unchanged at \$3,423,215,716.78.

B.3. The total estimated contract cost with options remains unchanged at \$4,458,363,036.78.

C. All other terms and conditions remain unchanged.