

SF30 Block 14

A. The purpose of this modification is to provide incremental funding to CLIN 00001 in the amount of \$21,000,000.00. Within CLIN 00001, the \$21,000,000.00 is divided to incrementally fund the base contract by \$3,000,000.00 and the Supplemental Salt Processing Initiative (SSPI) by \$18,000,000.00.

A.1. Funds in the amount of \$21,000,000.00 are hereby obligated to CLIN 00001, increasing it **FROM:** \$675,847,250.19 **TO:** \$696,847,250.19.

A.2. The \$21,000,000.00 of incremental funding to CLIN 00001 is divided as follows:

Base contract: \$3,000,000.00

SSPI: \$18,000,000.00

A.3. Funds for SSPI are increased by \$18,000,000.00, changing it **FROM:** \$3,000,000.00 **TO:** \$21,000,000.00.

B. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the total amount of funds obligated to the contract by \$21,000,000.00, changing it **FROM:** \$875,699,072.16 **TO:** \$896,699,072.16.

B.1. The total estimated contract cost of CLIN 00001 remains unchanged at \$3,427,441,045.78.

B.2. The total estimated contract cost *without* options remains unchanged at \$3,427,441,045.78.

B.3. The total estimated contract cost *with* options remains unchanged at \$4,462,588,365.78.

C. All other terms and conditions remain unchanged.