

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 4
2. AMENDMENT/MODIFICATION NO. 096	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM002216	5. PROJECT NO. (If applicable)
6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (If other than Item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: Katy Burnau Savannah River Site Building 766-H Aiken SC 29808		(X) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 808376193 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO DE-AC09-09SR22505	10B. DATED (SEE ITEM 13) 12/08/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

No change in accounting or appropriation data.

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) Alt II & Alt III (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) L. Dave Olson, President of Proiect	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) James E. Hawkins
15B. CONTRACTOR/OFFEROR L. Olson (Signature of person authorized to sign)	15C. DATE SIGNED 4/19/11
15D. UNITED STATES OF AMERICA	16B. DATE SIGNED 21 April 2011
	(Signature of Contracting Officer)

SF30 Block 14

The purpose of this modification is to issue a change order revising the Statement of Work (SOW) and to make certain other changes to the contract terms associated with the revised SOW. These revisions are being made under the authority of the contract clause contained in Section I, entitled "Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984) & Alternate III (Apr 1984)." The Contractor is to begin work immediately. The Contractor is authorized to incur costs Not-To- Exceed (NTE) \$700,000.00, consistent with the other contract terms and conditions and pending definitization of this change.

The work described in this modification shall be performed using funds currently obligated under CLIN 00001.

1. Section B, Supplies or Services and Prices/Costs is modified as follows:

A. Paragraph B.1 is modified to add the following:

The Contractor shall, in accordance with the terms of this contract, provide the personnel, materials, supplies, and services and do all things necessary for, or incidental to, performing the changed work. The detailed description of the changed work is contained in Section C of this modification.

B. Paragraph B.3 is modified to add the following:

No fee shall be paid to the Contractor for the changed work under this change order (Modification 096) for the changed work including provisional fee, prior to definitization.

2. Section C, Description/Specifications/Statement of Work is modified as follows:

A. Section C is modified to add the Supplemental Salt Processing Initiative Scope of Work to the Overview of the Contract Workslope (page C-3) as follows:

Added: Utilities and Services Early Fabrication and Installation

This modification for Utilities and Services Early Fabrication and Installation activities includes fabrication and installation of a new utility bridge. Also included is the procurement of bulk items to support fabrication and installation of piping on the utility bridge and piping on four (4) tank tops in the H Tank Farm. All work performed shall be completed in accordance with the designs and specifications of Modification 073 (Utilities and Services Design). The services incorporated by this modification are as follows:

Procurement and installation activities for Utilities and Services upgrades in H Tank Farm. These activities will be in accordance with the detailed design requirements provided under Modification 073 and include:

- Fabrication of Utility Bridge sections
- Installation of Utility Bridge
- Installation of Utility Trenches at Tanks 43 and 51
- Installation of Plant Air piping on Utility Bridge with tie-ins at the Tank 43 Instrument Air reducing station and the Tank 51 Gang Valve
- Installation of Well Water tie-in to main header and connection to existing piping supplying Cold Feeds / MCU
- Installation of common supports related to Tanks 48 thru 51 air, water, and steam systems
- Installation of steam and air piping on Tanks 48 thru 51
- Installation of plant and instrument air on tank tops (Tanks 48 thru 51) inclusive of reducing stations
- Title III Design support for construction and fabrication/equipment procurement activities
- Facility Operations support for construction and fabrication/equipment procurement activities

All early fabrication and installation activities associated with the Utilities and Services upgrades must be completed by February 28, 2013.

3. Section E, Inspection and Acceptance is modified as follows:

Remains unchanged.

4. Section F, Deliveries or Performance, clause F.2 is modified as follows:

The period of performance for the changed work specified in Section C shall be for the period of performance beginning with the date of the signed modification through February 28, 2013.

5. Section G, Contract Administration Data, clause G.7 is modified as follows:

The Contractor may invoice costs for both the changed work and other work in the same invoice. However, the Contractor shall separately identify costs in its invoices that pertain to the changed work until the parties agree to an equitable adjustment for the changes ordered by the Contracting Officer.

7. In reference to this change order, incorporate clause FAR 52.216-24 Limitation of Government Liability (Apr 1984)

In performing this contract, the Contractor is not authorized to make expenditures or incur obligations exceeding \$700,000.00 dollars.

The maximum amount for which the Government shall be liable for this contract modification if this contract is terminated is \$700,000.00 dollars.

8. FAR 52.243-6 Change Order Accounting (Apr 1984) is hereby invoked.

9. Section J, List of Attachments is modified as follows:

Remains unchanged.

10. Proposal Due Date

The Contractor must assert its right to an adjustment under this clause by submitting a proposal no later than July 29, 2011.

11. All other terms and conditions remain unchanged.