

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES	
			1	2
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)	
107	See Block 16C	11EM002596		
6. ISSUED BY	CODE	7. ADMINISTERED BY (if other than Item 6)	CODE	00901
Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901	Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.		
SAVANNAH RIVER REMEDIATION LLC Attn: Katy Burnau Savannah River Site Building 766-H Aiken SC 29808		(x)		
		9B. DATED (SEE ITEM 11)		
		10A. MODIFICATION OF CONTRACT/ORDER NO.		
		x DE-AC09-09SR22505		
		10B. DATED (SEE ITEM 13)		
		12/08/2008		
CODE	FACILITY CODE	11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS		
808376193				

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers _____ is extended. _____ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 16, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
x	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) Alt II & Alt III (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor _____ is not _____ is required to sign this document and return _____ 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	15D. UNITED STATES OF AMERICA	15E. DATE SIGNED
L. Dave Olson, Project Manager, President		5/19/11		MAY 23 2011
	(Signature of person authorized to sign)		(Signature of Contracting Officer)	

SF30 Block 14

A. The purpose of this modification is to provide a full and final settlement for the contract as changed by the Contracting Officer's direction on May 11, 2011, from Scott Langston to Kathryn Burnau, which authorized SRR to purchase two ELAWD Continuous Process Mixers as described by and delineated in SRR Letter SRR-CAA-2011-00220.

B. The parties hereby agree that the ceiling price for the procurement of two (2) ELAWD Continuous Process Mixers is **\$2,103,190.00** (consisting of a subcontract amount of \$1,961,614.00, DPPI of \$4,263.00 and a fixed fee of \$137,313.00), with the required delivery date as shown in paragraph C. below. This settlement is incorporated into the contract as SUBCLIN 00005L of CLIN 00005.

C. CLIN 0005 (CPFF)

<u>SUBCLIN</u>	<u>Long Lead Item</u>	<u>Required Delivery Date</u>	<u>Ceiling Price</u>
00005A	2011-00066	September 30, 2012	\$3,943,509.00
00005B	2011-00075	January 31, 2013	\$1,601,764.00
00005C	2011-00130	March 31, 2013	\$3,505,047.10
00005D	2011-00149	March 31, 2012	\$182,714.01
00005E	2011-00174	March 31, 2013	\$2,816,475.00
00005F	2011-00196	November 30, 2011	\$1,177,983.00
00005G	2011-00195	March 31, 2012	\$1,029,379.00
00005H	2011-00194	March 31, 2012	\$9,979.00
00005I	2011-00186	September 29, 2011	\$243,937.00
00005J	2011-00187	August 11, 2011	\$15,051.00
00005K	2011-00208	September 30, 2011	\$1,003,347.00
00005L	2011-00220	January 31, 2012	\$2,103,190.00

D. In consideration of the modification (Modification 107) agreed to herein as a complete equitable adjustments for the Contractor's ELAWD Continuous Process Mixers proposal for adjustment by letter SRR-CAA-2011-00220, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the proposal for adjustment.

E. All other terms and conditions remain unchanged.