

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. 134	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM003631	5. PROJECT NO. (If applicable)
8. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (If other than Item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: Katy Burnau Savannah River Site Building 766-H Aiken SC 29808		(x) 9A. AMENDMENT OF SOLICITATION NO.	
CODE 808376193		FACILITY CODE	
		9B. DATED (SEE ITEM 11)	
		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505	
		10B. DATED (SEE ITEM 13) 12/08/2008	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
No change in accounting and appropriation data



13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.232-22 Limitation of Funds (Apr 1984) and H.14 Project Control Systems and Reporting Requirements

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ 1 _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Lyden D. Olson President and Project Manager	18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Scott D. Langston
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 8/18/2011
15D. UNITED STATES OF AMERICA	16B. DATE SIGNED  (Signature of Contracting Officer)
	16C. DATE SIGNED 8/23/11

- A. The purpose of this modification is to approve and incorporate the four (4) Baseline Change Proposals indicated below, and adjust the total estimated cost of the basic term of the contract.

BCP Number	BCP Title	Amount
BCP# SRRx-0181	Industrial Wastewater General Closure Plan for F-Area Waste Tank System	\$821,111.00
BCP# SRRx-0182	Nuclear Regulatory Commission Consultation Process Associated With The Section 3116 Waste Determination for Closure of the F-Tank Farm	\$650,887.00
BCP# SRRx-0186	Nuclear Regulatory Commission Request for Additional Information Related to the 2009 Performance Assessment for the Saltstone Disposal Facility	\$481,149.00
BCP# SRRx-0240	Defense in Depth	\$195,589.00
	TOTAL	\$2,148,736.00

- B. The total estimated contract cost without options is increased by \$2,148,736.00, changing it **FROM: \$3,483,332,729.37 TO: \$3,485,481,465.37.**

The total estimated contract cost with options is increased by \$2,148,736.00, changing it **FROM: \$4,518,480,049.37 TO: \$4,520,628,785.37.**

- C. In consideration of the modification agreed to herein as complete equitable adjustment for the Contractor's Baseline Change Proposal "proposals for adjustment", the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposals for adjustment."
- D. All other terms and conditions remain unchanged.