

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE OF PAGES

2. AMENDMENT/MODIFICATION NO. 141
 3. EFFECTIVE DATE See Block 16C
 4. REQUISITION/PURCHASE REQ. NO. 11EM003957
 5. PROJECT NO. (If applicable)

6. ISSUED BY CODE 00901
 7. ADMINISTERED BY (If other than item 6) CODE 00901

Savannah River Operations
 U.S. Department of Energy
 Savannah River Operations
 P.O. Box A
 Aiken SC 29802

Savannah River Operations
 U.S. Department of Energy
 Savannah River Operations
 P.O. Box A
 Aiken SC 29802

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
 SAVANNAH RIVER REMEDIATION LLC
 Attn: Katy Burnau
 Savannah River Site
 Building 766-H
 Aiken SC 29808
 CODE 808376193 FACILITY CODE

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505

10B. DATED (SEE ITEM 13) 12/08/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended.
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
 See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
 A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
 B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
 X C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) Alt II & Alt III (Apr 1984)
 D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
 See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) L. Dave Olson President's Project Manager
 15B. CONTRACTOR/OFFEROR L. Olson
 15C. DATE SIGNED 9/15/11
 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Angela S. Morton
 16B. UNITED STATES OF AMERICA
 16C. DATE SIGNED 9/16/2011
 (Signature of person authorized to sign) (Signature of Contracting Officer)

SF30 Block 14

A. The purpose of this modification is to definitize Modification 085 by the following equitable adjustment:

The estimated cost for work performed under Modification 085 through August 25, 2011 is established at \$308,113.00 with the base fixed fee being \$16,946.22. The estimated cost for work performed under Modification 085 after August 25, 2011 is established at \$1,908,353.00 with an adjustment to the award fee pool of \$157,439.12. The total estimated cost of work under Modification 085 is \$2,216,466.00 plus a fee (fixed and award fee) of \$174,385.34 equals \$2,390,851.34.

B. Section C and Section F is modified from Modification 085 as follows:

1. Section C, Description/Specifications/Statement of Work

TO: ARP/MCU Life Extension Fabrication and Installation

This modification for ARP/MCU Life Extension which includes fabrication and installation activities, and procurement of bulk items, will be completed by March 31, 2012. All work performed shall be completed in accordance with the designs and specifications of Modification 071 (ARP/MCU Life Extension Design). The services incorporated by this modification are as follows:

(a) SRR shall provide Title III Design support for construction activities as well as fabrication and material/equipment procurement activities.

(b) The following early fabrication and installation activities support the ARP/MCU Life Extension Program:

Fabrication and Installation Activities for ARP/MCU Facility. These activities will be in accordance with the detailed design requirements provided under Modification 071 and include:

- Fabrication of Contactor Test Stands
- Fabrication of Contactor Transport Box.
- Modification of existing contactor vibration monitoring system including installation of a 6500 System and interface with existing DCS system in the main control room
- Fabrication and installation of a redundant vibration monitoring system to be used locally only for predictive maintenance and monitoring.
- Cell cover modifications associated with process piping modifications in the cells.

Fabrication Activities for the Next Generation Solvent (NGS). These activities will be in accordance with the detailed design requirements provided under Modification 071 and include:

- Fabrication of twenty (20) sampling support devices.
- Procurement of ten (10) DOT containers for disposal of solvent.
- SRNL support in mixing NGS from the four chemical components.

Procurement and Pre-fabrication Activities for Operations Recovery Piping (SEHT to CDT and SEHT to SED Coalescer). These activities will be in accordance with the detailed design requirements provided under Modification 071 and include:

- Procurement of bulk material and prefabrication of Operations Recovery Piping (SEHT to CDT and SEHT to SED Coalescer).

Procurement and Pre-fabrication Activities for SE Coalescer. These activities will be in accordance with the detailed design requirements provided under Modification 071 and include:

- Procurement of bulk material, and pre-fabrication of two (2) SE Coalescer housings including remotability.
- Fabrication of Mock-Up stand to ensure interchangeability.

(c) All early fabrication and installation activities associated with the ARP/MCU facilities must be completed by March 31, 2012.

2. Section F, Deliveries or Performance, clause F.2 is modified from Modification 085 as follows:

The period of performance for the changed work specified in Section C shall be for the period of performance beginning with the date of the signed modification through March 31, 2012.

C. In consideration of the modification (Mod 141) agreed to herein as complete equitable adjustment for the Contractor's "proposals for adjustment" under SRR letter SRR-CAA-2011-00216, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposals for adjustment."

D. Delete clause FAR 52.216.24 Limitation of Government Liability (Apr 1984) as established in Modification 085.

E. The funding for this settlement is located in CLIN 00001 and is subject to FAR 52.232 Limitation of Funds (Apr 1984).

F. All other terms and conditions remain unchanged.