

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 143	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM004118	5. PROJECT NO. (if applicable)
6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (if other than item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: Katy Burnau Savannah River Site Building 766-H Aiken SC 29808		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 808376193 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505	10B. DATED (SEE ITEM 11) 12/08/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.



CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) Alt II & Alt III (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Lyden D. Olson President and Project Manager	15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 9/29/2011	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Scott D. Langston	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 9-29-11
---	---	-------------------------------	---	---	-----------------------------

SF30 Block 14

A. The purpose of this modification is to incorporate the Utilities & Services Early Fabrication and Installation related scope changes described in the DOE letters of June 24, 2011 and July 21, 2011 (Subject Fiscal Year (FY) 2011 Expected Funding Guidance) and to definitize Modification 096 by the following equitable adjustment:

The estimated cost for work performed under Modification 096 through September 1, 2011 is established at \$39,153.63 with the base fixed fee being \$2,155.00. The total estimated cost of work under Modification 096 equals \$41,308.63.

B. Change Modification 096 Section C as follows:

1. Section C, Description/Specifications/Statement of Work

FROM: Utilities and Services Early Fabrication and Installation

This modification for Utilities and Services Early Fabrication and Installation activities includes fabrication and installation of a new utility bridge. Also included is the procurement of bulk items to support fabrication and installation of piping on the utility bridge and piping on four (4) tank tops in the H Tank Farm. All work performed shall be completed in accordance with the designs and specifications of Modification 073 (Utilities and Services Design). The services incorporated by this modification are as follows:

Procurement and installation activities for Utilities and Services upgrades in H Tank Farm. These activities will be in accordance with the detailed design requirements provided under Modification 073 and include:

- Fabrication of Utility Bridge sections
- Installation of Utility Bridge
- Installation of Utility Trenches at Tanks 43 and 51
- Installation of Plant Air piping on Utility Bridge with tie-ins at the Tank 43 Instrument Air reducing station and the Tank 51 Gang Valve
- Installation of Well Water tie-in to main header and connection to existing piping supplying Cold Feeds / MCU
- Installation of common supports related to Tanks 48 thru 51 air, water, and steam systems
- Installation of steam and air piping on Tanks 48 thru 51
- Installation of plant and instrument air on tank tops (Tanks 48 thru 51) inclusive of reducing stations
- Title III Design support for construction and fabrication/equipment procurement activities
- Facility Operations support for construction and fabrication/equipment procurement activities

All early fabrication and installation activities associated with the Utilities and Services upgrades must be completed by February 28, 2013.

TO: In accordance with the DOE June 24, 2011 and July 21, 2011 letters regarding "Fiscal Year (FY) 2011 Expected Funding Guidance" all Utilities & Services Early Fabrication and Installation work scope except preliminary work package development is deleted.

2. Section F, Deliveries or Performance, clause F.2 is modified from Modification 096 as follows:

The period of performance for the changed work specified in Section C shall be for the period of performance beginning April 21, 2011 through September 1, 2011.

C. In consideration of the modification (Mod 143) agreed to herein as complete equitable adjustment for the Contractor's "proposals for adjustment" under SRR letter SRR-CAA-2011-00454, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposals for adjustment."

D. Delete clause FAR 52.216.24 Limitation of Government Liability (Apr 1984) as established in Modification 096.

E. The funding for this settlement is located in CLIN 00001 and is subject to FAR 52.232 Limitation of Funds (Apr 1984).

F. All other terms and conditions remain unchanged.