

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 3
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
153	10/31/2011	12EM000224	
8. ISSUED BY	CODE	7. ADMINISTERED BY (if other than Item 6)	CODE
Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901	Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901
8. NAME AND ADDRESS OF CONTRACTOR (No. street, county, State and ZIP Code)		(x)	9A. AMENDMENT OF SOLICITATION NO.
SAVANNAH RIVER REMEDIATION LLC Attn: Katy Burnau Savannah River Site Building 766-H Aiken SC 29808			9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505
			10B. DATED (SEE ITEM 13) 12/08/2008
CODE	FACILITY CODE		
808376193			

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) Alt II & Alt III (Apr 1984)
	D. OTHER (Specify type of modification and authority)



E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.

FOB: Destination

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)		
L. Dave Olson President and Project Manager	Scott D. Langston		
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	18B. UNITED STATES OF AMERICA	18C. DATE SIGNED
 (Signature of person authorized to sign)	11/03/2011	 (Signature of Contracting Officer)	10/31/11

SF30 Block 14

- A. The purpose of this modification is to incorporate the Enhanced Low Activity Waste Disposition (ELAWD) Other Than Design #1 related scope changes to definitize Modification 099 by the following equitable adjustment:

The estimated cost for work performed under Modification 099 through September 30, 2012 is established at \$7,650,126.00 with the base fixed fee being \$629,187.00. The total estimated cost of work under Modification 099 equals \$8,279,313.00.

- B. Change Modification 099 Section C as follows:

1. Section C, Description/Specifications/Statement of Work

Added: Enhanced Low Activity Waste Disposal

This modification for Enhanced Low Activity Waste Disposal (ELAWD) Fabrication and Installation activities includes Disassembly and Removal (D&R) of Saltstone Processing Facility processing room equipment, procurement of bulk materials, fabrication and installation of hopper assemblies and installation of Mixing and Transfer system modifications including testing activities. All work performed shall be completed in accordance with the designs and specifications of Modification 072 (ELAWD Design). The services incorporated by this modification are as follows:

Procurement, fabrication, installation and testing activities for the ELAWD Mixing and Transfer System upgrades. These activities will be in accordance with the detailed design requirements provided under Modification 072 and include:

- Develop work packages for early fabrication and installation
- Procure construction bulk materials, piping and all other necessary items for pre-fabrications and installations
- D&R of Process Room and install Mixing and Transfer Modifications
- Installation of Mixer
- Installation of Process Valves, Dampeners, Agitators.
- Fabrication and Installation of 1st hopper assembly
- Fabrication of 2nd hopper assembly (Spare)
- Title III Design support for construction and fabrication/equipment installation activities
- Testing of Mixing and Transfer System Modifications
- Program and Facility Operations support for construction and fabrication/equipment procurement activities (Including Readiness Assessment Activities)

All fabrication and installation activities associated with ELAWD Mixing and Transfer System upgrades must be completed by September 30, 2012.

2. Section F, Deliveries or Performance, clause F.2 is modified from Modification 099 as follows:

The period of performance for the changed work specified in Section C shall be for the period of performance beginning May 3, 2011 through September 30, 2012.

C. In consideration of the modification (Mod 153) agreed to herein as complete equitable adjustment for the Contractor's "proposals for adjustment" under SRR letter SRR-CAA-2011-00427, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposals for adjustment."

D. Delete clause FAR 52.216.24 Limitation of Government Liability (Apr 1984) as established in Modification 099.

E. The funding for this settlement is located in CLIN 00001 and is subject to FAR 52.232 Limitation of Funds (Apr 1984).

F. All other terms and conditions remain unchanged.