



**SF30 Block 14**

- A. The purpose of this modification is to obligate funds in the amount of \$12,636,000.00 to CLIN 0006 for the construction of Saltstone Disposal Unit (SDU) 6.
- B. Funds in the amount of \$12,636,000.00 are hereby obligated to CLIN 00006, increasing it from \$7,398,000.00 to \$20,034,000.00.
- C. As a result of this modification, Part I – The Schedule, Section B, Supplies or Services and Prices/Costs, Paragraph B.4 entitled “Limitation of Funds” is hereby revised to increase the total amount of funds obligated to the contract by \$12,636,000.00, changing it **FROM:** \$2,927,299,939.72 **TO:** \$2,939,935,939.72. The amount of \$2,939,935,939.72 is allocated as follows:

CLIN 00001 \$2,702,109,358.31

CLIN 00004 \$199,684,830.70

CLIN 00005 \$18,107,750.71

CLIN 00006 \$20,034,000.00

- D. All other terms and conditions remain unchanged.