

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		<b>1. CONTRACT ID CODE</b>	<b>PAGE OF PAGES</b> 1   2
<b>2. AMENDMENT/MODIFICATION NO.</b> 0349	<b>3. EFFECTIVE DATE</b> See Block 16C	<b>4. REQUISITION/PURCHASE REQ. NO.</b>	<b>5. PROJECT NO. (If applicable)</b>
<b>6. ISSUED BY</b> Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	<b>CODE</b> 00901	<b>7. ADMINISTERED BY (If other than Item 6)</b> <b>CODE</b>	
<b>8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)</b> SAVANNAH RIVER REMEDIATION LLC Attn: Jeffrey J. Bair Savannah River Site Building 766-H Aiken SC 29808		<input checked="" type="checkbox"/> <b>9A. AMENDMENT OF SOLICITATION NO.</b>	
		<input type="checkbox"/> <b>9B. DATED (SEE ITEM 11)</b>	
		<input checked="" type="checkbox"/> <b>10A. MODIFICATION OF CONTRACT/ORDER NO.</b> DE-AC09-09SR22505	
		<input type="checkbox"/> <b>10B. DATED (SEE ITEM 13)</b> 12/08/2008	
<b>CODE</b> 808376193	<b>FACILITY CODE</b>		

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers \_\_\_\_\_ is extended. \_\_\_\_\_ is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

**12. ACCOUNTING AND APPROPRIATION DATA (If required)**

No change in accounting or appropriation data

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

<b>CHECK ONE</b>	<b>A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.</b>
	<b>B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).</b>
	<b>C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF _____.</b>
<input checked="" type="checkbox"/>	<b>D. OTHER (Specify type of modification and authority)</b> FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987) Alternate II and Alternate III (APR 1984)

**E. IMPORTANT:** Contractor \_\_\_\_\_ is not.  is required to sign this document and return \_\_\_\_\_ 1 \_\_\_\_\_ copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

<b>15A. NAME AND TITLE OF SIGNER (Type or print)</b> Stuart A. MacVean President and Project Manager		<b>16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)</b> Charlene Smith	
<b>15B. CONTRACTOR/OFFEROR</b>  (Signature of person authorized to sign)	<b>15C. DATE SIGNED</b> 6/18/2015	<b>16B. UNITED STATES OF AMERICA</b>  (Signature of Contracting Officer)	<b>16C. DATE SIGNED</b> 6/29/15

**SF30 Block 14**

- A. The purpose of this modification is to definitize Modification No. 329.
- B. The parties hereby agree that the total estimated cost for the Tank 26 Waste Removal work specified in Modification No. 329 is \$9,678,002.00.
- C. The total estimated cost of CLIN 0001 is hereby increased by \$9,678,002.00, changing it from \$2,957,992,096.95 to \$2,967,670,098.95.
- D. FAR 52.216-24 Limitation of Government Liability (APR 1984), as established in Modification No. 329, is hereby deleted.
- E. The work described in this modification shall be performed using funds obligated under CLIN 0001 in accordance with FAR 52.232-22 Limitation of Funds.
- F. All other terms and conditions remain unchanged.