

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 3
2. AMENDMENT/MODIFICATION NO. 0393	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (If applicable)
6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: Jeffrey J. Bair Savannah River Site Building 766-H Aiken SC 29808		(x)	9A. AMENDMENT OF SOLICITATION NO.
CODE 808376193 FACILITY CODE			9B. DATED (SEE ITEM 11)
		x	10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505
			10B. DATED (SEE ITEM 13) 12/08/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS			
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.			
12. ACCOUNTING AND APPROPRIATION DATA (If required) No change in accounting and appropriation data			
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.			
CHECK ONE X	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Clause 1.95 FAR 52.243-2 Changes-Cost Reimbursement (AUG 1987) ALT II & ALT III (APR 1984)		
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).		
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:		
	D. OTHER (Specify type of modification and authority)		
E. IMPORTANT: Contractor <input checked="" type="checkbox"/> is not. <input type="checkbox"/> is required to sign this document and return _____ 0 _____ copies to the issuing office.			
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) See Pages 2-3.			

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Charlene Smith	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 4/15/16

SF30 Block 14

A. The purpose of this modification is to issue a change order revising the Statement of Work (SOW), and to make certain other changes to the contract terms associated with the revised SOW. These revisions are being made under the authority of the contract clause contained in Section I, entitled "Changes – Cost Reimbursement (Aug 1987) – Alternate II (Apr 1984) & Alternate III (Apr 1984)." The Contractor is authorized to incur costs Not-To-Exceed (NTE) \$5,000,000.00, consistent with the other contract terms and conditions and pending definitization of this change. The work described in this modification shall be performed using funds obligated under CLIN 00002 in accordance with FAR 52.232-22 Limitation of Funds. No fee shall be paid to the Contractor for the changed work under this change order, including provisional fee, prior to definitization.

B. Section C, Description/Specifications/Statement of Work, is modified as follows:

Add the following to C.1.1 Waste Removal and Tank and Associated Facilities Closure:

- Tank Closure Cesium Removal equipment procurement, delivery, support, and installation
- Balance of Plant design, procurement, installation
- Full execution of Tank Closure Cesium Removal demonstration

C. The contractor is not required to perform the following Tank 10 activities as defined in the Interim Contract Performance Baseline dated June 18, 2015:

- Bulk Waste Removal Design/Procurement/Installation and Heel Removal
- Heel Removal Preparatory activity scope

D. The period of performance for the changed work specified herein shall be the effective date of this modification through June 30, 2017.

E. In reference to this change order, FAR 52.216-24 Limitation of Government Liability (APR 1984), is hereby incorporated as follows:

In performing this contract modification, the Contractor is not authorized to make expenditures or incur obligations exceeding \$5,000,000.00.

The maximum amount for which the Government can be liable for this contract modification if this contract is terminated is \$5,000,000.00.

F. FAR 52.243-6 Change Order Accounting (APR 1984) is hereby invoked. The Contractor shall assert its rights to an adjustment under this clause by submitting a proposal no later than June 15, 2016.

G. This modification is expected to be definitized in accordance with the below schedule:

SRR submits proposal to DOE	06/15/16
Proposal Audit and Evaluations Completed	08/30/16
Negotiations Begin	09/09/16
SRR submits Certificate of Current Cost or Pricing Data	09/16/16
Bilateral Execution of contract modification	09/16/16

- H. The contractor may invoice costs for both changed work and other work in the same invoice. However, the contractor shall separately identify costs in its invoices that pertain to the changed work.
- I. The contractor's proposal shall include a revised Small Business Subcontracting Plan.
- J. This effort may not be completed by the end of the contract period. Therefore, for planning purposes, the contractor shall specify in its proposal the activities that will be scheduled for completion by the end of the contract period and beyond, including the estimated cost for each period.
- K. All other terms and conditions remain unchanged.