AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE	PAGE OF PAGES
	1 / 2

2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. *(If applicable)*
A006	See Block 16 C.	08-SR22470.005	

6. ISSUED BY CODE MOSD
U.S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, SC 29802

7. ADMINISTERED BY *(If other than Item 6)* Code

8. NAME AND ADDRESS OF CONTRACTOR *(No. street, county, State and ZIP Code)*

Savannah River Nuclear Solutions, LLC
6160 Woodside Executive Court
Aiken, SC 29803

CODE FACILITY CODE

9.A. AMENDMENT OF SOLICITATION NO.

9.B. DATED *(SEE ITEM 11)*

✓ 10.A. MODIFICATION OF Contract/Order NO. DE-AC09-08SR22470

10.B. DATED *(SEE ITEM 13)* January 10, 2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ] is extended, [ ]is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning __ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

Check One	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* DEAR 970.5232-4 Obligation of Funds (DEC 2000)

E. IMPORTANT: Contractor [X] is not, [ ] is required to sign this document and return ____copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

Continued on Page 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*		16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)* ANGELA S. MORTON CONTRACTING OFFICER	
15B. CONTRACTOR/OFFEROR *(Signature of person authorized to sign)*	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA BY Angela S. Morton *(Signature of Contracting Officer)*	16C. DATE SIGNED AUG 21 2008

Block 12 "ACCOUNTING AND APPROPRIATIONS DATA," continued.

Funds Obligated for Operations:

Fund	Year	SGL	WFO	Dollar Amount
TP	2008	89X0251.91		$40,015,216.96
TC	2008	89X0240.91		$19,414,590.00
TF	2008	89X0243.91		$2,597,092.23
CN	2008	89X0319.91		$1,351,391.57
2T	2008	89X0240.92		$77,281.35
3T	2008	89X0240.93		$28,099,039.88
NS	2008	89X0309.91	3Z	$3,424,099.69
1Y	2008	89X0224.95	AD	$544,202.29
SA	2008	89X0228.91		$146,100.18
WA	2008	89X0222.91		$1,199,281.71
YA	2008	89X0224.91		$560,335.93
JA	2008	89X0213.91		$5,876.19
3F	2008	89X0243.93		$4,473,070.99
ZA	2008	89X0321.91		$799,486.82
3Y	2008	89X0224.93		$386,526.68
3Z	2008	89X0321.93		$140,122.41
AD	2008	89X0313.91		$2,260.68
2Z	2008	89Z0321.92		$103,301.14
VE	2008	89X4180.91		$178,043.50
2Y	2008	89X0224.92		$620,889.98
TOTAL				**$104,138,210.18**

Block 14 "DESCRIPTION OF AMENDMENT/MODIFICATION," continued.

The purpose of this modification is to provide incremental funding, as follows.

1. Pursuant to Section I Contract Clause entitled "Obligation of Funds," funds in the amount of $104,138,210.18 are obligated for use in the Operation of SRS. As such, this Modification revises Contract Clause B-4 entitled "Obligation of Funds," to show that the total amount of funds obligated under this contract since its inception is $320,966,156.47.

2. All other terms and conditions remain unchanged.

End of Standard Form 30