AMENDMENT OF SOLICITATION'MODIFICATION OF CONTRACT 1. CONTRACT (D CODE PAG: °'i PAGES ,

2. AMENDMENTMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (f appEicable)
0138 04/15/2015 See Schedule
6. ISSUED BY CODE 00501 7. ADMINISTERED BY (¥ other than item 6) CODE I
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
P.O. Box A
Aiken SC 29802
8. NAME AND ABDRESS OF CONTRACTOR {No., stroet, counly, Stafe and 2IP Code) *) 9A. AMENDMENT OF SOLICITATION NO.
CENTERRA GROUP, LLC
Attn: RICK TYE 98. DATED (SEE ITEM 11)
7121 FAIRWAY DRIVE, SUITE 301
PALM BEACH GARDENS FL 33418 x |10A MODIFICATION OF CONTRACTIORDER NO.
DE-AC30-10CC60025
108. DATED (SEE ITEM 13)
CODE (73891921 IFAC'L'TYCODE 10/08/2009
71, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
7] The above numbered solicitation is ded as set forth in ltem 14. The hout and date spacifiod for receip! of Offers Ulis extended. [ is not extended.
Offers must acknowiedge receipt of this amendment prior to the hour and date spocified in (ho solicitation o as amended , by ene of the following methods: (a) By completing
ltems 8 and 15, and retuming copies of the dment; (b) By ach ledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate tatter of talogram which includes a reference to the solicitation and amondment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TG THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER f by
virtue of this amendment you desire to change an offer already submitted , such change may be made by lei or letter, provided each telegram or letier makes

reference to the soficitation and this amendment, and is recaived prior to the ing hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $173,822.23
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED (N ITEM 14,

CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropnation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTALAGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.

D. OTHER (Speciy fype of modification and authority)
X FAR 52.232-22 -- Limitation of Funds (APR 1984)

E. IMPORTANT: Contractor [lis not. {")is required to sign this document and retum _—0 copies to the issuing office.

14. DESCRIPTION OF AMENOMENT/MOBIFICATION (Organized by UCF section headings, including solicitation/oont bject matter where feasible.)
Tax ID Number: 59-0940269

DUNS Number: 073891921
The purpose of this Modification is as follows:

A. Obligate funding in the amount of $177,773.80 via an Inter-Entity Work Order from Los
Alamos National Security (LANS) to Centerra Savannah River Site for participation in the
strike contingency support for Centerra-Nevada.

B. De-Obligate funding in the amount of $3,951.57 from Budget and Reporting Classification
Code RH0607010. Work scope utilizing these funds is complete.

Continued ...
Except as provided herein, all lerms and conditions of the document refercnced in ltem 9 A or 10A, as f hanged, ins unchanged and in full force and effect .
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONJRACTING OFFICER (Type or print}
1y
Johnsell L. Christian
158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED
Signature on File
) o ghatnre on *1 04/15/2015
(Signaturo of porson authortzod (o sign) (Signaturo of Contracting Officer)
NSN 7540-01-162-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53243



REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
CONTINUATION SHEET |0 _ 2 ~30-10cC60025/0138 2 | 2
NAME OF OFFEROR OR CONTRACTOR
CENTERRA GROUP, LLC
{TEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
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C. Incremental Funded Amount changed from
$78,708,120.99 to $78,881,943.22 for line item
number 2.

D. New Total Obligated Amount for this Award
changed: from $544,360,416.25 to 544,534,238.48

E. The contract total estimated cost (inclusive
of options) remains at $3989,012,019.00.

F. All other terms and conditions remain
unchanged.

Delivery Location Code: 00902
Savannah River (Loading Dock}
Attn: Charlene Stokes-Geter
DOE Loading Dock, Bldg. 730B
Aiken SC 29802 US

FOB: Destination
Period of Performance: 10/08/2009 to 09/30/2019
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