AMENIDMENT OF SOLICITATION/MODIFICATION OF CONTRACT ! CONTRACT ID CODE PAGE OF PAGES
1 3
2 AMENCME NT/MODIFICATION NO. 3. EFFECTIVE DATE 1. REQUISITION/PURCHASE REQ. | 5. PROJEGT NO. (#f appiicaie)
Mo4g See Block 16C NO. N/IA
6 ISSUED BY CODE L 7. ADMINISTERED BY (If othar than ltem £) CODE | T
U. S. Department of Energy
Savannah River Operations Office
P.O. Box A
Aiken, SC 29802

8. NAME AND ADDRESS OF CONTRACTOR (Na., streat. county, State, and ZIP Code) 9A. AMENDMENT OF SOLICITATION NO.

Parsons Infrastructure and Technology Group, Inc.
1080 Silver Bluff Road 9B. DATED (See Ktom 11)
Aiken, SC 29803

X | 10A. MODIFICATION OF CONTRACT/ORDER
NO

DE-AC09-02SR22210

10B. DATED (See o 13)
CCDE FACILITY CODE 9/17102

11. THIS ITEM ONLY APPLIES TQ AMENDMENTS OF SOLICITATIONS
E] The above numbered sclicitation s amended as sel forth in llem 14, The hour and d

ale specified for receipt of Offers 0 is extended, O s not extended.

Otfers must acknowledqge receipt of this amendment prior 1o the hour and dale specified in the sclicitation or as amended, by cne of the fcllomng methods:
(a) By completing ltems 8 and 15, and relurming cepies of the amendment; (b) By acknowledg
teparale letter or lelegram which includes a reflerence 1o the solicitation and amendme
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT INREJECTION QF YOUR OFFER. If bywvitue el this

amendment you desire to change an offer already submitted, such change may be made by lelegram or lelter, provided eachlelegram cr letter makes reference 1o the solictatcn
and Iis amendment. and is received gnier 1o the epaning hour and dale specified,

12. ACCOUNTING AND APPROPRIATION DATA (/f roquirnd)
N/IA

ing receipt of this amendment on each copy of the offer submitted; or (¢} By
nt numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

D PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

(T} |A THIS CHANGE ORDER IS ISSUE
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation dote, ete.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X | D. OTHER (Specify tyge of modification and authority)
FAR 52.244-2 — Subcontracts-Alternate || (Aug 1998) and FAR 52.234-4 -
E. IMPORTANT: Contractor &4 is nol, (] Is required 10 sign this document and retum
14 DESCRIPTION QF AMENDMENT/MODIFICATION (Organized by UCF section b

Earned Value Management System (July 2006)
copies lo the issuing office,

eadings, including salicitation/contract subject matter where foasiblo )

This modification is issued to: (1) correct Modification No. A047, (2) revise FAR 52.244-2 Subcontracts-

Alternate I, (3) add FAR 52.234-4 Earned Value Management System, and (4) specify the formats for
reporting Earned Value data.

(Continued on Page 2 hereof)

Except as provided herein, all terms and conditicns of the document referenced in ltem 9A or 10A,

as heretofore changed, remains uncharged and in full ferce and effect.
154 NAME AND TITLE OF SIGNER (Type or prnt)

16A. NAME AND TITLE OF CONTRACTING OFFICER (Typo or print)

Charlene Smith, Contracting Officer
168. UNITED STATES OF AMERICA 16C. DATE SIGNED

2
_{, 5 o .
BYC MW%@ / 3,/&?’
(Signature of person authorized (o sign) Jrmm=

{Signature of Contracting Officer)
NSN 7440-01-152.3070

10-105 STANDARD FORM 30 REV. 10 43)
A, Prescnbec by GSA
PREVIOUS EDITION UNUSABLE FAR (48 CFR) £ 743

158. CONTRACTOR/CFFEROR 15C. DATE SIGNED




Contract No, DE-AC09-028SR22210
Modification No. M049

Description of Amendment/Modification (Continued)

A. Modification No. A047, paragraph 14.a, is hereby corrected to read: “In accordance
with the clause entitled FAR 52.232-22 LIMITATION OF FUNDS (APR 1984), the
amount presently obligated by the Government with respect to this contract is
increased from $257,323.625 to $264,023,625, an increase of $6,700,000.”

B. Reference Modification No. M019, paragraph 14.C, FAR 52.244-2 — Subcontracts-
Alternate IT (Aug 1998). The fill-in information at paragraph (¢) is hercby changed
from “NONE" to ““As Specified in Writing by the Contracting Officer",

C. The following clausc is hereby added to the contract:

FAR 52.234-4 Earned Value Management System (July 2006)

(a) The Contractor shall use an earned value management system (EVMS) that has been
determined by the Cognizant Federal Agency (CFA) to be compliant with the guidelines in
ANSI/EIA Standard - 748 (current version at the time of award) to manage this contract, If
the Contractor’s current EVMS has not been determined compliant at the time of award, see
paragraph (b) of this clause. The Contractor shall submit reports in accordance with the
requirements of this contract.

(b) If, at the time of award, the Contractor’s EVM System has not been determined by the
CFA as complying with EVMS guidelines or the Contractor does not have an existing
cost/schedule control system that is compliant with the guidelines in ANSI/EIA Standard -
748 (current version at time of award), the Contractor shall—

(1) Apply the current system to the contract; and

(2) Take necessary actions to meet the milestones in the Contractor’'s EVMS plan
approved by the Contracting Officer.

(¢) The Government will conduet an Integrated Bascline Review (IBR). If a pre-award IBR
has not been conducted, a post award IBR shall be conducted as carly as practicable after
contract award.

(d) The Contracting Officer may require an IBR at—
(1) Exercise of significant options; or
(2) Incorporation of major modifications,

(¢) Unless a waiver is granted by the CFA, Contractor proposed EVMS changes require
approval of the CFA prior to implementation. The CFA will advise the Contractor of the
acceptability of such changes within 30 calendar days after receipt of the notice of proposed
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changes from the Contractor. If the advance approval requirements are waived by the CFA,
the Contractor shall disclose EVMS changes to the CFA at least 14 calendar days prior to
the effective date of implementation.

(f) The Contractor shall provide access to all pertinent records and data requested by the
Contracting Officer or a duly authorized representative as necessary to permit Government
surveillance to ensure that the EVMS conforms, and continues to conform, with the
performance criteria referenced in paragraph (a) of this clause.

(g) The Contractor shall require the subcontractors specified below to comply with the
requirements of this clause: [/nsert list of applicable subcontractors.)

(as specified in writing by the Contreting Officer or a duly authorized representative)

(End of clause)

D. The contractor shall report Earned Value (EV) data in the following five Office of
Management and Budget Contract Performance Reports Formats (DID-MGMT-81466):

(a) Format 1, DD Form 27341 L, Mar 05, Work Breakdown Structure

(b) Format 2, DD Form 273412, Mar 05, Organizational Categories

(¢) Format 3, DD Form 273413, Mar 05, Baseline

(d) Format 4, DD Form 273414, Mar 05, Staffing

(e) Format 5, DD Form 27341 5, Mar 05, Explanations and Problem Analysis

These formats may be modified to add additional information or to meet unique EM
reporting requirements, such as the three clements making up the life cycle cost (prior,
near-term, and out-year planning estimate range); however, basic EV clements of the
formats should remain. Other reporting information and data like safety, schedules,
milestones, regulatory requirements, ctc., may be added to the monthly report at the
discretion of the Federal Project Director to ensure proper oversight can be performed and
the project can be managed.

E. All other terms and conditions of the contract remain unchanged,



