AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT TSN EAGT TS e Prs °F| RAGES
1 2

2. AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 5 PROJECT NO. (if applicable)
081 01/31/2011 11EM001139

& ISSUED BY CODE [npaQl 7 ADMINISTERED BY (If other than ltem 6) CODE ]0 0901
Savannah River Operations Savannah River Operations

U.S. Department of Energy u.s
Savannah River Operations Savannah River Operations
P.O. Box A P.0O. Box A
Aiken SC 29802 Aiken SC 29802
8. NAME AND ADDRESS OF CONTRACTOR (No,, street, county, State and 2IP Codo) (x) |94 AMENDMENT OF SOLICITATION NO.
PARSONS INFRASTRUCTURE & TECHNOLOGY GROUP INC.
Attn: TODD WAGER 9B. DATED (SEE ITEM 11)
100 WEST WALNUT STREET
PASADENA CA 811240001 .. [10A MODIFICATION OF CONTRACT/ORDER NO
* |DE-AC09-025R22210
10B. DATED (SEE ITEM 13}
CODE 006908511 EAGILI K EORE 09/17/2002

11. THISTTEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

 The above numbered solictation 1s amended as sel forth in llem 14, The hour and date specified for receipt of Offers is exlended, 15 not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solictation or as amended, by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment, (b) By acknowledging receipt of this amendment on each copy of the offer submitled, or (c) By
separate lotter or telegram which includes a reference to the solicitation and amendment numbers  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by lelegram or letter, provided each telegram or letter makes reference
to the schicitation and this amendment, and is received prior to the opening hour and date specified

12, ACCOUNTING AND APPROPRIATION DATA (If required)

Net Increase: $25,000,000.00
See Schedule
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
_CHECK ONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO_ IN ITEM 10A
B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, efc] SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b)
C THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INTO PURSUANT TO AUTHORITY OF
D OTHER (Specly type of modification and authonty)
X Clause b.2 (b) of the Contract
E. IMPORTANT: Centracior (%] is not, |is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible )
Tax ID Number: 95-1415716
DUNS Number: 006208511
LIST OF CHANGES:

1. The purpose of this modification is to add incremental funding.

iL

2., The obligated amount for this modification is $25,000,000.00 in Construction (TEC)
funds.

3. The new total obligated amcunt for this award is $853,905,225.14.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in llem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Samuel A. Stewart
15B. CONTRACTOR/OFFEROR 15C DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
R : . 01/31/2011
(Signature of person authanzed to sign) (Signature of Confracting Officer)

NSN 7540-01-152-8070 STANDARD FORM 30 (REV 10-83)
Previous edition unusable Prescribed by GSA

FAR (48 CFR) 53 243
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REFERENCE NO. OF DOCUMENT BEING CONTINUED

PAGE OF

DE-AC09-02SR22210/081 2 2
MNAME OF OFFEROR OR CONTRACTOR
PARSONS INFRASTRUCTURE & TECHNOLOGY GROUP INC.
ITEM NO SUPPLIES/SERVICES QUANTITY JuNIT UNIT PRICE AMOUNT
(A) (B) () | (E) (F)

The incremental funded amount on contract is
hereby changed from $828,905,225.14 to
$853,905,225.14, an increase of $25,000,000.00,

NEW ACCOUNTING CCODE ADDED:

coae

ntity 410225
Object Class 32001
Program 1111081

Project 0001764

WFO 0000000

Local Use 0000000
Quantity: ©

Amount: $25,000,000.00
Percent: 7.85527

Subject

OR for Savannah River

U.S. Department of Energy

Oak Ridge Financial Service Center
P.0O. Box 4908

Oak Ridge TN 27831

4, Except as noted above, all other contract

terms and conditions remain unchanged and in ful

force and effect.
FOB: Destination
Period of Performance: 09/17/2002 to 11/15/2013

MSN 7540-01.152-8067

OPTIONAL FORM 3235 (4-85)
Sponsored by GSA
FAR (48 CFR) 53,110



