FY13 TECHNITAL TASK PLAN STATUS
COSTS POSTED THRU 07/31/13 ME

| C |

DESCRIPTION FUNDING STATUS
Actual SR Funding Received
Alternative Projects B&R EY4049110 New Funding
TTP TITLE FY02 TTP Project Pl CARRYOVER Fin Plan # 23 BALANCE
FY07 Alternative Projects
Roadmap Implementation Plan HQ-07-11-01 0003934  Griffin 101.81 101.81
Eng & Tech Planning & Integration SR-07-21-01 0003941  Wilmarth 364.96 364.96
Total FYOT EM30 466.77 - 466.77
Dev Next Generation Charactization Tech SR-07-17-01 0003924  Eddy-Dilek 1,914,75 647.84
Center for Sustainable GroundWater SR-07-18-01 0003925  Aylward 15,138.97 490,062 188,470.71
PPPO Tech Supt Activities SR-07-23-01 0003945  Aytward 3,398.80 (2,871) 527.80
Total FYOT EM32 20,452.52 487,191 189,646.35
FYO7 Alternative Projects Totals 31,27T1.75 476,838 190,113.12
FY08 Alternative Projects
Improved Strontium & Actinide Separations SR-08-13-01 0003952 D. Hobbs 5,455.58 {5.455) 0.15
Total FY08 EM31 5,637.62 (5,637) 0.15
Characterization SR-08-16-01 0003956 C. Eddy-Dilek 4,565.50 1,414.95
Scientic Basis for Attenuation Based Remedies for
Metal GW SR-08-17-01 0003957 Denham 133,105.54 59,491.40
Total FY08 EM32 246,876.86 (109,206) 60,906.35
In-Situ Decommissioning Strategy / Williamson IPA HQ-TD-01-00 0003199  Gladden 278,481.89 278,481.89
Total FY08 EM44 293,294.58 (14,813) 278,481.89
FY08 Alternative Projects Totals 545,809.06 (129,656) 339,388.39
FY09 Alternative Projects
Pretreatment Pilot Platform SR-09-15-01 0004024 McCabe 35,971.89 (19.168) 1,615.22
Total FY09 EM31 145,298.70 (128,495) 1,615.22
Advance Subsurface Computing for EM (ASCEM) HQ-09-11-01 0004017  Seitz/Looney 26,037.10 240,758 109,297.18
Dev of NDA Calibration Standards SR-09-12-01 0004010  Chandler 3,633.88 (3,634) 0.00
Hot Cell Characterization and D&D SR-03-13-01 0004011 Farfan 9,967.90 6.903.96
In-Situ Decommissioning Tech Dev & Demo SR-09-17-01 0004030 Serrato 383,020.52 229,714 116,104.56
Total FY09 EM44 396,622.30 226,080 123,008.52
FY09 Alternative Projects Total 567,958.10 338,343 233,920.92
FY10 Alternative Projects
Tech Planning, Intergration & Risk Mgmt HQ-TD-1000 0004261  Griffin 112,756.20 603,025 110,802.91
Cementitious Materials Studies( CRADA) HQ-TD-1001 0004262  Griffin 216,642.03 600,000 489,920.23
Enhanced Waste Pretreatment HQ-TD-1002 0004263  Griffin 18,997.77 130,000 43,119.06
Improved Vitification Capacity HQ-TD-1004 0004265  Griffin 49,657.88 45,000 34,798.97
Increased Waste Loading HQ-TD-1005 0004266  Griffin 76,614.28 238,098.00 75,312.91
FY10 Alternative Projects Total 474,668.16 1,616,123 753,954.08
Tech Solutions B&R EY4049130

FYO07 Tech Solutions
Risk Mngt Review and Assessment SR-07-12-03 0003931 Gladden 5,043.11 (5,043) 0.1
Dev D&D Design Guidance SR-07-11-03 0003927  Gladden - 310 9.51
FYO07 Tech Solutions Totals 5,043.11 (4,733) 9.62
Alternative Projects Totals 1,629,864.56 2,291,491 1,517,376.51
Tech Solutions Totals 5,043.11 (4,733) 9.62
EY40 Total 1,634,907.67 2,286,758.00 1,517,386.13
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FY13 TECHNIAL TASK PLAN STATUS
COSTS POSTED THRU 07/31/13 ME

DESCRIPTION FUNDING I E | STATUS
Actual SR Funding Received
Alternative Projects B&R EY4049110 ' New Funding
TTP TITLE FY02 TTP Project Pl CARRYOVER Fin Plan # 23 BALANCE - POP
NOTE: EMSP TTPs have transferred to KP13 B&R on Minor B&R Spreadsheet
EY40 Total 3,921,665.67
ORP Funding B&R EY71441410
Waste Retrieval and Closure Tech HQ-TD-1001 0004262  Griffin 2,091.56 2,091.56 POP 9/30/2013
Cementitious Materials Studies{ CRADA)PTS02 HQ-TD-1001 0004262  Griffin 7.563.52 928.91 POP 9/30/2013
Enhanced Waste Pretreatment HQ-TD-1002 0004263  Griffin 4,615.43 4,615.43 POP 9/30/2013
Advanced Unit Ops and Scaling HQ-TD-1003 0004264  Griffin 287.78 287.78 POP 9/30/2013
Improved Vitification Capacity HQ-TD-1004 0004265  Griffin 21,207.66 21,207.66 POP 9/30/2013
Increased Waste Loading HQ-TD-1005 0004266  Griffin 6,373.78 6,373.78 POP 9/30/2013
EY71144141 Total 42,139.73 - 35,505.12
ORP Funding B&R EY71441470
Waste Retrieval and Closure Tech HQ-TD-1001 0004262  Griffin 11,181.41 11,181.41 POP 9/30/2013
Tech Planning, Intergration & Risk Mgmt HQ-TD-1000 0004261  Griffin - 0.00 POP 9/30/2013
ALT. Waste Pretreatment HQ-TD-1002 0004263  Griffin 99,788.59 86,829.10 POP 9/30/2013
Advanced Unit Ops and Scaling HQ-TD-1003 0004264  Griffin 13,677.72 5,818.74 POP 9/30/2013
Improved Vitification Capacity HQ-TD-1004 0004265  Griffin 586.19 586.19 POP 9/30/2013
Increased Waste Loading HQ-TD-1005 0004266  Griffin 27.803.13 1.528.20 POP 9/30/2013

EY71144147 Total 153,037.04 - 105,943.64



