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A. The purpose of this modification is to definitize Modification 046 by cstablishing the
estimated cost and a fixed adjustment to the award fee pool for work performed under
Modification 046 from June 23, 2010 to December 17, 2010.

B. Section C (page C-4), Description/Specifications/Statement of Work is modified as

follows:

Modified:

Deleted:

Modified:

FROM: (1) Small Column Ion Exchange (SCIX) Fabrication and
Installation

Design, fabricate, and install a SCIX system no later than October 31,
2013. The system shall be installed in Tank 41H and shall be composed
of 2 ion exchange columns, a rotary microfilter module, a spent resin
disposal module, submersible mixing and transfer pumps, and ancillary
supporting equipment and structures. The system shall be designed to
process nominally 2.5 Mgal per year of decontaminated salt solution
(DSS).

TO: (1) Small Column Ion Exchange (SCIX) Fabrication and
Installation

Design a SCIX system no later than October 31, 2013. The system, as
designed, will be installed in Tank 41H and will reflect a design
composition of 2 ion exchange columns, a rotary microfilter module, a
spent resin disposal module, submersible mixing and transfer pumps,
and ancillary supporting equipment and structures. The system shall be
designed to process nominally 2.5 Mgal per year of decontaminated salt
solution {DSS).

(2) SCIX Operations

Operate the SCIX system subsequent to installation and startup. The
system shall begin operations no later than October 31, 2013. The
system is intended to operate through the conclusion of salt processing —
projected in 2024.

FROM: (3) Actinide Removal Process/Modular Caustic Side Solvent
Extraction Unit (ARP/MCU) Process Improvements and Operations
Fabricate and install such components as necessary to enable the life
extension of ARP/MCU. This may include relocation of the current
ARP/MCU facility from 96 H to an interim staging area and ultimately
5128. This task shall incorporate the use of the next generation solvent.
Incorporate operational improvements to the current system with
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minimal impact to operations. Continue to operate ARP/MCU until
approximately 6 months prior to startup of the SWPF.

TO: (3) Actinide Removal Process/Modular Caustic Side Solvent
Extraction Unit (ARP/MCU) Process Improvements and Operations

Design such components as necessary to enable the life extension of
ARP/MCU until six months prior to the start-up of SWPF. This design
(should take into account) relocation of the current ARP/MCU facility
from 96 H to an interim staging area and ultimately 5128. This design
task shall incorporate the use of the next generation solvent. Design is to
incorporate operational improvements to the current system with
minimal impact to operations. The design should take into account the
requirement to continue to operate ARP/MCU until approximately 6
months prior to startup of the SWPF.

FROM: (4) Enhanced Low Activity Waste Disposal (ELAWD) -
near-term enhancements (2011-2013)

Implement near term system and opcrational enhancements (e.g..
mixer/hopper improvements) to the Saltstone Processing Facility (SPF)
to enable the facility to increase processing capability and capacity.

TO: (4) Enhanced Low Activity Waste Disposal (ELAWD) — near-
term enhancements (2011-2013)

Design near term system and operational enhancements (e.g.,
mixer/hopper improvements) to the Saltstone Processing Facility (SPF)
to enable the facility to increase processing capability and capacity using
funding from Modification 023 and Modification 032, which are not
affectcd by the definitization of Modification 046.

FROM: (5) Enhanced Low Activity Waste Disposal (ELAWD) —
longer-term enhancements (2011-2015)

Implement longer term improvements to enable Saltstone to process up
to 11.5 Mgals per year of decontaminated salt solution into disposable

grout.

TO: (5) Enhanced Low Activity Waste Disposal (ELAWD) - longer-
term enhancements (2011-2015)
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Design longer term improvements to enable Saltstone to process up to
11.5 Mgals per year of decontaminated salt solution into disposable
grout using funding from Modification 023 and Modification 032, which
are not affected by the definitization of Modification 046.

FROM: (6) SSPS Common Infrastructure Upgrades

Implement upgrades to air, water, steam, and electrical utility systems
required to support the SCIX system, the ARP/MCU life extension, and
other tank farm utility systems needed to ensure reliable utility services
are available to support the significantly greater volume of waste
transfers and system operating requirements associated with the overall
SSPS.

TO: (6) SSPS Common Infrastructure Upgrades

Design upgrades to air, water, steam, and electrical utility systems
required to support the SCIX system, the ARP/MCU life extension, and
other tank farm utility systems needed to ensure reliable utility services
are available to support the significantly greater volume of waste
transfers and system operating requirements associated with the overall
SSPS.

C. The estimated cost for work performed under Modification 046 is established at
$4,225,329.00 and the fee is established at $211,266.00 for a total of $4,436,595.00.
The $25,000,000.00 Not-To-Exceed (NTE) ceiling authorized in Modification 046 is
hereby reduced by $20,563,405.00, changing the NTE ceiling FROM: $25,000,000.00
TO: $4,436,595.00.

C.1. The settlement amount of (fixed) fee for the definitization of Modification 046 is
$211,266.00.

C.2. The definitization of Modification 046 increases the fee pool for the base contract
by $211,266.00, changing it FROM: $188,669,888.00 TO: $188,881,154.00.

C.3. The total estimated contract cost of CLIN 00001 increases by $4,225,329.00,
* changing it FROM: $3,423,215,716.78 TO: $3,427,441,045.78.

C.4. The total estimated contract cost without options increases by $4,225,329.00,
changing it FROM: $3,423,215,716.78 TO: $3,427,441,045.78.

C.5. The total estimated contract cost with options increases by $4,225,329.00,
changing it FROM: $4,458,363,036.78 TO: $4,462,588,365.78.
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D. The Contractor hereby releases the Government from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances
giving rise to the modification as stated above.

E. All other terms and conditions remain unchanged.




