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A. The purpose of this modification is to provide consent for the Long Lead Procurement cited
below and to update the Supplemental Salt Initiative/Long Lead Procurement (CLIN 00005)
SUBCLIN table.

1 SRR is authorized to purchase one (1) High Pressure Centrifugal Transfer Pump as
described and delineated in SRR Letter SRR-CAA-2011-00549, the consent is as follows:
The parties hereby agree that the ceiling price for the procurement of one (1) High
Pressure Centrifugal Pump is $8,969.00 (consisting of a subcontract amount of
$8,269.00, DPPI of $18.00 and a fixed fee of $682.00), with the required delivery date as
shown in paragraph 14.B below. This consent is incorporated into the contract as
SUBCLIN 00005S of CLIN 00005.

B. The above consent is incorporated into CLIN 00005 as follows, with the terms and conditions
of CLIN 000605 applying to each individual SUBCLIN:

SUBCLIN 0005 TABLE
LongLead  Required Delivery
SUBCLIN Item Date Ceiling Price
00005A 2011-00066  September 30, 2012 $3.943,509.00
00005B 2011-060075 January 31, 2013 $1,601,764.00
00005C 2011-00130 March 31, 2013 $3,505,047.10
00005D 2011-00149 March 31, 2012 $182,714.01
Scope Deleted-00005E  2011-00174  (Settlement Amount) $786,274.00
00005F 2011-00196  November 30, 2011 $1,177,983.00
Scope Deleted-00005G 2011-0019S  (Settlement Amount) $90,598.00
00005H 2011-00194 March 31, 2012 $9,979.00
00005t 2011-00186  September 29, 2011 $243,937.00
00005) 2011-00187 August 11, 2011 $15,051.00
00005K 2011-00208  September 30, 2011 $1,003,347.00
00005L 2011-00220 January 31, 2012 $2,103,190.00
Delete - 00005M 2011-00246
0C00SN 2011-00247  September 16, 2011 $244,029.00
000050 2011-00349  September 30, 2012 $108,468.00
00005P 2011-00365 May 15, 2012 20,607.00
00005Q 2011-00458 February 29,2012 $52,150.00
00005SR 2011-00463 April 13,2012 $46,067.59
000058 2011-00549 April 30, 2012 $8,969.00

C. All other terms and conditions remain unchanged.



