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Contract No. DE-AC09-09SR22505
Modification No. 179
Page 2

SF30 Block 14

A. The purpose of this modification is to reduce a termination cost under Modification 165 long
lead procurement SUBCLIN 00005G by $1,879.00 FROM: $90,598.00 TO: $88,719.00. The
ceiling price for the SUBCLINS is established as follows in the below SUBCLIN Table:

SUBCLIN 0005 TABLE
Longlead  Required Delivery
SUBCLIN Item Date Ceiling Price
00005A 2011-00066  September 30, 2012 $3,943,509.00
00005B 2011-00075 January 31,2013 $1,601,764.00
00005C 2011-00130 March 31, 2013 $3,505,047.10
00005D 2011-00149 March 31, 2012 $182,714.01
Scope Deleted-00005SE  2011-00174  (Settlement Amount) $786,274.00
0000SF 2011-00196  November 30, 2011 $1,177,983.00
Scope Deleted-00005G  2011-00195  (Settlement Amount) $88,719.00
00005H 2011-00194 March 31, 2012 $9,979.00
000051 2011-00186  September 29, 2011 $243,937.00
00005J 2011-00187 August 11, 2011 $15,051.00
00005K 2011-00208  September 30, 2011 $1,003,347.00
00005L 2011-00220 January 31, 2012 $2,103,190.00
Delete - 00005M 2011-00246
00005N 2011-00247  September 16, 2011 $244,029.00
000050 2011-00349  September 30, 2012 $108,468.00
00005P 2011-00365 May 15, 2012 20,607.00
00005Q 2011-00458 February 29, 2012 $52,150.00
00005R 2011-00463 April 13, 2012 $46,067.59
00005S 2011-00549 April 30,2012 $ 8,969.00

B. The Contractor hereby releases the Government from any and all liability under this contract
for equitable adjustments attributable to such facts or circumstances giving rise to the
modifications agreed to herein.

C. All other terms and conditions remain unchanged.



