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1. Purpose 

 

This document serves as the Performance Evaluation and Measurement Plan (PEMP) identified 

in Section H.28, Performance Evaluation and Measurement Plan, for Contract No. DE-AC09-

09SR22505 (Liquid Waste contract) between the U.S. Department of Energy (DOE) and 

Savannah River Remediation LLC, (SRR) approved December 8, 2008.  This PEMP identifies 

the performance incentives for work funded by the base (PBS SR-0014C) funding source for the 

Liquid Waste program. 

 

The PEMP addresses the process for determining earned fee through performance evaluation and 

measurement, including verifying completion documentation for technical adequacy.  The PEMP 

process ensures evaluation and measurement of performance for accomplishment of the contract 

statement of work, end states and performance requirements. Performance expectations are 

documented in performance incentive documents consisting of explicit or implicit performance 

measures for each evaluation period.   

 

Total available fee is determined according to the contract and is available for payment in 

accordance with contract Section B, Supplies or Services and Prices/Cost, and Section G, 

Contract Administration Data. 

 

2. Key Performance Parameters 

 

Sections of the contract specifically applicable to the PEMP and discussing key aspects of 

technical approach are Section C, Statement of Work, Section H.1 Programmatic Risks and 

Uncertainties, H.12 Government Furnished Services and Items, H.14 Project Control Systems 

and Reporting Requirements, and H.50 Performance Requirements. 

 

Incentive strategy is based on: 

 Removing sludge waste from liquid radioactive waste tanks to support preparation of 

sludge batches to serve as feed to the Defense Waste Processing Facility. 

 Operating the salt processing facilities to remove salt cake and supernatant from liquid 

radioactive waste tanks. 

 Operationally closing and isolating old-style liquid radioactive waste tanks and associated 

facilities. 

 

These tasks are identified in the contract statement of work. Management of landlord and 

custodial services for real and personal property assigned to the Liquid Waste program will also 

be evaluated. These tasks are identified in the contract and are implicit performance 

expectations. 

 

Fee distribution in the performance incentive documents is based on a combination of an analysis 

of Budgeted Cost of Work Scheduled (BCWS) and scheduled activities considered by DOE 

management to be key to successful contract execution. Operational tank closure and waste 

removal are critical activities.  
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3. Integrated Project Team & Fee Board 

 

The Assistant Manager for Waste Disposition Project (AMWDP) will lead an Integrated Project 

Team (IPT) created in accordance with the requirements of DOE O 413.3B, Program and 

Project Management for the Acquisition of Capital Assets. The IPT provides oversight of the 

Liquid Waste contract and monitors contract performance against performance baselines 

throughout contract execution, in order to satisfy mission need at Savannah River Site (SRS).  

The IPT is staffed and/or supported as needed by Subject Matter Experts (SMEs) as well as 

matrix support personnel who possess specific competencies and the skill and expertise required 

for successful evaluation of SRR performance. 

 

The Assistant Manager for Integration and Planning (AMIP) leads the site Fee Board.  The site 

Fee Board uses a fee schedule (see Attachment A) and performance incentive documents (see 

Attachment B) for each evaluation period to forecast expected fee expenditure based on 

scheduled completion dates.  

 

4. The PEMP Process 

 

Performance criteria are developed by federal staff with contractor input. Both federal and 

contractor parties strive to reach mutual agreement on expected business, operational and 

technical performance; working together to develop performance objectives, descriptions, 

associated measures, and targets tied to DOE strategic goals associated with the contract scope of 

work. Performance incentive documents demonstrate direct flow down of DOE strategic goals 

and priorities into fee bearing activities, according to Department of Energy Acquisition 

Regulation (DEAR) 970.1100-1, Performance-Based Contracting, paragraph (c).  The PEMP 

process is illustrated in Savannah River Implementing Procedure (SRIP) 400, Chapter 412.1, 

Performance Evaluation and Measurement, and includes planning, development and preparation 

of performance incentive documents, PEMP approval and implementation, evaluation period 

execution, performance assessment, and invoicing. 

 

4.1. Planning 

 

The PEMP planning process is led by the IPT to establish evaluation and measurement of 

contract performance (reference Section 3).  Planning results in identification of performance 

expectations and corresponding completion criteria for fee-bearing activities. Allocation of 

fee is based upon strategic value to the overall Liquid Waste program. 

  

Although individual performance incentive documents are developed for each evaluation 

period, the planning process also requires performance expectation and fee allocation 

planning for the entire contract term based upon contract scope and total available fee.  

Planning matures with each revision of the Liquid Waste System Plan (LWSP).  Due to the 

dynamic nature of the Liquid Waste program, PEMP planning is an ongoing process. 
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The planning process uses the following inputs, among others: 

 

 DOE, EM and site missions, strategies, and execution plans 

 EM Budget Planning and Funding Plans and Strategies 

 Liquid Waste Program Planning Process, also referred to as the Liquid Waste 

System Planning Process, which results in a family of documents centered around 

the Liquid Waste System Plan(LWSP) 

 Contract Section C, Statement of Work (SOW) 

 General Contract End State Requirements (included in Section C) 

 Contract Clause H.50, Performance Requirements 

 

4.2. Risk Management 

 

DOE uses an integrated risk management process for the Liquid Waste program life cycle 

baseline.  This ensures Liquid Waste program and its associated technical and programmatic 

risks are managed under an effective and responsive integrated process.  A federal and 

contractor risk management board provides oversight to the implementation of risk 

management for the Liquid Waste program. 

  

Liquid Waste program risks and opportunities are periodically assessed, graded and 

analyzed, and handling strategies are developed and implemented to minimize risk and 

maximize opportunity benefit.  Analyses of risk impact are used as the basis for development 

of cost and schedule contingencies. Monitoring strategy implementation and feedback to 

system planning integrates the risk management and strategic planning processes. 

  

The Liquid Waste program risk management plan is issued at least annually, providing DOE 

with the necessary input to develop the SRS risk summary and integrated contingency 

analysis. This plan provides a systematic process for managing, tracking and reporting risks 

and opportunities for the Liquid Waste program.  Detailed plans are also developed that tailor 

the management, tracking and reporting of risks and opportunities for each sub-element. 

 

4.3. Change Control 

 

Changes to the PEMP and the performance incentive documents are subject to the change 

control process.  Proposed changes shall include a description and justification, address the 

impact of non-approval and include any proposed fee changes by evaluation period.  Changes 

proposed by SRR will be submitted to the DOE Contracting Officer (CO), who will then 

request the IPT to review the change request, and make a recommendation to the CO to 

approve with or without changes or disapprove the proposal.  The contractor is advised that 

proposed changes should not be submitted in an effort to relax requirements simply due to 

delays or failures by the contractor to complete work within its control. 
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4.4. Reporting 

 

The reporting of performance against performance incentive documents will be integrated 

with other reporting mechanisms and conducted in accordance applicable portions of the 

contract.  

 

4.5. Performance Assessment and Fee Determination 

 

The government will determine earned fee through evaluation and measurement of contractor 

performance against the performance requirements specified in performance incentive 

documents (see Attachment B).  The government will assess contractor work products 

against the completion criteria and acceptance criteria specified in the performance incentive 

documents to include reviews of supporting documentation and walkdown of physical work 

in the field.  The Fee Determining Official (FDO) has sole authority to determine earned fee.  

The FDO is supported by and receives recommendations from the Fee Board. 

 

The amount of fee awarded for an incentive is based on completing expected performance as 

scheduled and providing timely and accurate documentation.  For all PBIs, the contractor is 

expected to perform the work effort in a quality manner, within the overall cost of the 

Contract Performance Baseline, such that potential rework and waste are minimized.  

Expected performance completed after the scheduled completion date, but still within the 

evaluation period, may be eligible for reduced fee based on a unilateral decision by the 

government that may consider timeliness of performance, quality of the product, resultant 

documentation of completion, or other factors deemed appropriate by the FDO.  Funding 

associated with any unearned fee will be made available for the performance of contract 

scope.  Note: In accordance with Section H.28 (g) of the contract, “any unearned fee from the 

award fee made available for each evaluation period, Performance Based Incentive (PBI), or 

other incentive shall not be eligible to be earned under future periods, PBIs, or incentives.”  

 

Fee may be reduced per contract Section B.5 DEAR 970.5215-3 Conditional Payment of Fee, 

Profit, and Other Incentives – Facility Management Contracts (ALTERNATE II) (JAN 2004) 

(DEVIATION). 

 

Upon receipt of direction from the FDO, the Contracting Officer will provide consent to the 

contractor to submit a fee invoice per Section G.7 (b) of the contract. 

 

Per contract section H.28, SRR may submit an overall self-evaluation of performance for 

each evaluation period. The self-evaluation will be given such consideration as the FDO shall 

find appropriate. 

 

4.6. Invoicing and Fee Payment 

 

Fee will be paid as prescribed in Section B.2. (h) of the contract.  Earned fee will be invoiced 

consistent with Section G of the contract.  The invoice will include the performance incentive 

document validation/assessment requests submitted for the evaluation period.   



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-09SR22505 

Rev 0 

October 1, 2012 

 

Page 8 of 22 

5. Federal Oversight of Contractor Performance 

 

Procedures for oversight of contractor performance are described in SR Manual (SRM) 226.1.1, 

Integrated Performance Assurance Manual.  The contractor oversight system is founded on an 

integrated safety management system (ISMS) that emulates DOE P 450.4, Safety Management 

System Policy.  SRM 226.1.1 describes processes that comprise the contractor oversight system 

that DOE uses to: (1) clearly communicate requirements and expectations to contractors; (2) 

assess the quality, effectiveness, and efficiency of contractor assurance systems and resulting 

work products in complying with contract requirements; (3) effect continuous improvement in 

contractors’ operations; and (4) enhance the effectiveness of DOE oversight of contractor 

performance. 

 

In accordance with DOE O 226.1B, the site also uses independent and self-assessments to 

determine effectiveness of site assessment of the implementation of contractor assurance systems 

for environment, safety, and health; safeguards and security; emergency management; cyber 

security; and business practices systems and their sub-elements.  Results from both independent 

and self-assessments, in addition to external assessments provide insight into areas where 

improvements in contractor oversight can be made.  The end result is a management system that 

regularly assesses performance, assures comprehensive corrective action, and provides 

continuous improvement by identifying, correcting, and preventing problems that hinder the 

achievement of site missions. 
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Attachment A: Fee Schedule 

 

Contract 

Term 

Evaluation 

Period 

Start Finish Evaluation 

Period Fee 

Allocation 

5% Provisional 

Fee per Month * 

Basic 1 4/15/2010 9/30/2010 $39,171,018.00 $1,958,550.90 

2 10/1/2010 9/30/2011 $31,370,000.00 $1,568,500.00 

3 10/1/2011 9/30/2012 $31,370,000.00 $1,568,500.00 

4 10/1/2012 9/30/2013 $31,370,000.00 $1,568,500.00 

Remaining Evaluation Periods, Fee Allocation and Provisional Fee to be 

determined later 

Total, Basic  $   188,020,888    

Option 1 Evaluation Periods, Fee Allocation and Provisional Fee to be determined later 

Total, Option 1  $     55,371,205    

Option 2 Evaluation Periods, Fee Allocation and Provisional Fee to be determined later 

Total, Option 2  $       9,570,000    

Total, Basic, Option 1 and Option 2  $   252,962,093    

* Based upon 5% of the Fee Allocation for a comparable annual amount and not to exceed 60% 

of total available fee on an annual basis. 
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Attachment B: Performance Incentive Documents 
  

Performance Incentive Document 

 

PBI Number: SRR2013MGMT 

Activity Name: Program Management 

WBS Number: 01.90.04 

Performance Period: October 1, 2012 – September 30, 2013 

Allocated Fee:  $3,370,000 

Revision Number: 0 

Senior level manager name: 

 Terry Spears, AMWDP 

Senior level supervisor/division manager name: 

 Jim Folk, Deputy AMWDP 

Performance Requirement: 

Contract Sections - All 

Provide quality-driven program management as outlined in the contract, optimize Liquid Waste 

system performance, and perform approved scope at or below cost. 

Contract Output: SRR2013MGMT-01 

The Contractor shall provide safe, timely, and cost-effective management and execution of the 

Liquid Waste program. 

Performance areas evaluated cover all aspects of successful contract execution, with special 

emphasis on the safe, timely and cost-effective management and execution of Contract Section 

C, Scope of Work and optimizing liquid waste system performance, i.e., accelerating tank 

closures and maximizing waste throughput at the DWPF while ensuring sufficient tank space 

for continued long term operations.  Contractor shall be evaluated on efficiency and 

effectiveness of contract execution; anticipation, identification and avoidance of problems that 

could adversely impact contract execution; innovation and timeliness in resolution of issues 

impacting contract execution, and responsiveness to DOE customer needs.  Customer service is 

an implicit performance expectation. 

The contractor’s performance will be evaluated routinely throughout the period to provide 

feedback in cross-cutting areas, such as safety, efficient use of trained and qualified human 

capital, quality, continuous improvement, cost effectiveness, timeliness of deliverables, 

compliance with contract, etc.  The Contractor will work collaboratively with the SR M&O 

contractor, the Salt Waste Processing Facility Project contractor, and other site contractors as 

specified in Section J, Appendix N of the contract. 
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Number Exact date, 

periodicity, 

frequency, 

quantity 

Fee  Completion Criteria 

SRR2013MGMT 

-01.01 

 

 

9/30/2013 $  3,370K Performance will be evaluated annually.  

Performance areas evaluated cover all 

aspects of Contract Output described 

above.  The evaluation will use the 

adjectival rating and associated 

description shown in the table below. 

 

Acceptance Criteria 

SRR2013MGMT 

-01.01 

Contractor will be subjectively measured against all aspects of Contract 

Output described above. 

 
Award Fee Adjectival Rating (applies to SRR2013MGMT-01.01 only) 

 

Award-Fee 

Adjectival Rating  

Award-Fee 

Pool Available 

To Be Earned  Description  

Excellent  91%-100%  Contractor has exceeded almost all of the significant award-fee criteria and has met 

overall cost, schedule, and technical performance requirements of the contract in the 

aggregate as defined and measured against the criteria in the award-fee plan for the 

award-fee evaluation period.  

Very Good  76%-90%  Contractor has exceeded many of the significant award-fee criteria and has met overall 

cost, schedule, and technical performance requirements of the contract in the aggregate 

as defined and measured against the criteria in the award-fee plan for the award-fee 

evaluation period.  

Good  51%-75%  Contractor has exceeded some of the significant award-fee criteria and has met overall 

cost, schedule, and technical performance requirements of the contract in the aggregate 

as defined and measured against the criteria in the award-fee plan for the award-fee 

evaluation period.  

Satisfactory  No Greater 

Than 50%  

Contractor has met overall cost, schedule, and technical performance requirements of 

the contract in the aggregate as defined and measured against the criteria in the award-

fee plan for the award-fee evaluation period.  

Unsatisfactory  0%  Contractor has failed to meet overall cost, schedule, and technical performance 

requirements of the contract in the aggregate as defined and measured against the 

criteria in the award-fee plan for the award-fee evaluation period.  
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Performance Incentive Document 

 

PBI Number: SRR2013TREAT 

Activity Name: AMWDP, Waste Treatment: DWPF, Saltstone 

WBS Number: 01.90.03, 01.90.07, 01.90.22 

Performance Period: October 1, 2012 – September 30, 2013 

Allocated Fee:  $8,850,000 

Revision Number: 0 

Senior level manager name: 

 Terry Spears, AMWDP 

Senior level supervisor/division manager name: 

 Jim Folk, Deputy AMWDP 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Section H.50 (b) 4.a.  Produce 1,451 canisters at DWPF by the end of Basic Term 

Contract Output: SRR2013TREAT-01 

The processing of sludge and salt waste feed at DWPF contributes to risk reduction tank closure 

efforts.  Ensuring the availability of key spare equipment, i.e., melters, is a contract requirement 

and helps ensure against an extended DWPF shutdown due to lack of a spare melter in the event 

of melter failure. 

Number Exact date, 

periodicity, 

frequency, 

quantity 

Fee  Completion Criteria 

SRR2013TREAT-

01.01-01, -02 

225 canisters 

 

50 canisters 

$  3,500K 

 

$  1,500K 

$3,500K to be paid upon completion of 

225 canisters produced in FY2013.  

Thereafter, $30,000.00 for each canister 

produced up to 50 additional canisters.  

(Maximum available fee is $5,000K.)  

SRR2013TREAT-

01.02 

9/15/2013 $  200K Deliver Melter 4 and Complete 

Assembly through Installation of Drain 

Valve 

SRR2013TREAT-

01.03 

9/15/2013 $  200K Complete deployment of a caustic 

flowsheet for the DWTT/RC; Complete 

design and equipment fabrication for SC 
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modifications to DWTT/RCT (nitrogen 

purge system to improve flammability 

management) 

SRR2013TREAT-

02.01-01, -02 

 

800K gal  

 

 

1200K gal 

 

 

 

$  800K 

 

 

$  1200K 

 

 

 

$800K to be paid upon completion of 

800K gallons of decontaminated salt 

solution received from Tank 50 and 

processed into grout.   

Thereafter, $1.00 for each gallon 

processed up to 1,200K additional 

gallons (or $1,200K when SDU-2A and 

2B reach maximum fill height).  

(Maximum available fee is $2,000K.) 

SRR2013TREAT-

02.02 

9/15/2013 

 

$  300K 

 

Submission of SDF Special Analysis 

(SA) with “New Case” and associated 

sensitivity and uncertainty analyses that 

is developed per DOE commitment to 

address the April 2012 NRC TER report 

and Letter of Concern to DOE and 

SCDHEC.   

SRR2013TREAT-

02.03 

1/31/2013 

 

$  250K 

 

SRR approved Saltstone and DWPF 

Waste Acceptance Criteria (WAC) 

Documents supporting the Development 

of the Salt Waste Processing Facility 

WAC transmitted to the SWPF Project 

DOE Office.  

SRR2013TREAT-

02.04 

8/31/2013 $  500K Complete all start-up testing of SDU 3 & 

5 and submit CD-4 package. 

SRR2013TREAT-

02.05 

4/30/2013 $  200K Complete and issue design for SSRT 

Piping/Pumps/Agitators and associated 

tie-ins (Work Packages 4 and 5) 

SRR2013TREAT-

02.06 

9/15/2013 $  200K SSRT DSA / TSR submitted to DOE for 

approval. 

 

Acceptance Criteria 

SRR2013TREAT-

01.01-01, -02 

Canisters must be filled to the 100 inch level, averaging 36% waste 

loading beginning with Sludge Batch 6, and have successfully passed 

their leak check test as documented through the Daily Shift Reports. 

SRR2013TREAT-

01.02 

Verification by document review of Melter Assembly Manual, SRR QA 

approval of drain valve installation, and delivery to final assembly site. 
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SRR2013TREAT-

01.03 

Verification by document review of:  

(a) Approved Safety Basis Package for DWTT/RCT Caustic 

Flowsheet (*by DOE if required, else SRR approval) 

(b) SRR approved implementing procedures for DWTT/RCT Caustic 

Flowsheet 

(c) Completed implementation checklist for DWTT/RCT Caustic 

Flowsheet 

(d) Completed design output document and completed jumper and 

piping fabrication work orders for DWTT/RCT nitrogen purge 

modifications 

SRR2013TREAT-

02.01-01, -02 

Verification of total gallons processed through review of facility log 

entries and field observations.   

SRR2013TREAT-

02.02 

DOE shall verify acceptable quality, completeness and technical 

justification per the DOE response/commitments made to NRC in the 

July 26, 2012 letter # WDPD-12-64. 

SRR2013TREAT-

02.03 

DOE review of SRR approved Saltstone and DWPF Waste Acceptance 

Criteria documents and acceptance that Documents are of sufficient 

quality to allow the development of the SWPF WAC to be implemented 

before SWPF initiates Hot Commissioning. 

SRR2013TREAT-

02.04 

Verify CD-4 package is submitted and meets Project requirements. 

SRR2013TREAT-

02.05 

DOE review of validation packages and verification of record in 

Document Control Center. 

SRR2013TREAT-

02.06 

DOE review and validate contractor approval of DSA/TSR that complies 

with 10CFR830. 
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Performance Incentive Document 

 

PBI Number: SRR2013PREP 

Activity Name: AMWDP, Sludge and Salt Batch 

Preparation/Processing/Support, ARP/MCU Operations, 

Tank 48 Treatment  

WBS Number: 01.90.02, 01.90.20 

Performance Period: October 1, 2012 – September 30, 2013 

Allocated Fee:  $10,250,000  

Revision Number: 0 

Senior level manager name: 

 Terry Spears, AMWDP 

Senior level supervisor/division manager name: 

 Jim Folk, Deputy AMWDP 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Section H.50 (b) 6  Improve ARP/MCU [Actinide Removal Process/Modular Caustic 

Side Solvent Extraction Process] operations 

Contract Output : SRR2013PREP-01 

The preparation of sludge and salt waste batches for processing at waste treatment facilities is 

critical to support efficient and effective waste treatment facilities’ operations, remove waste 

from the tank farms and facilitate tank closures.  Effective and efficient ARP/MCU operations 

and installation of life extension upgrades are critical during the interim period leading to 

startup of the SWPF.  

Number Exact date, 

periodicity, 

frequency, 

quantity 

Fee  Completion Criteria 

SRR2013PREP-

01.01-01, -02 

600K gal  

800K gal 

 

$  1,800K 

 

$  2,400K 

 

 

$1,800K upon processing 600K gallons 

from Tank 49.   

$3.00/gallon for each gallon processed 

between 600K gal up to 1,400K gal from 

Tank 49. 

(Maximum available fee is $4,200K) 

SRR2013PREP- 1/31/2013 $  1,000K Salt Batch 6 qualified and ready to be 
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01.02-01, -02  

9/15/2013 

 

$ 1,000K 

transferred to Tank 49. 

Salt Batch 7 qualified and ready to be 

transferred to Tank 49. 

(Max fee is $2,000K) 

SRR2013PREP-

01.03-01, -02 

8/31/2013 

 

9/15/2013 

$  600K  

 

$  700K 

Analyze sample and qualify Sludge 

Batch #8 in Tank 51. 

Compile Sludge Batch #9 in Tank 51 

(Max fee is $1,300K) 

SRR2013PREP-

01.04-01, -02, -03. 

7/31/2013 

 

8/1/2013 

 

 

9/15/2013 

$  400K 

 

$  100K 

 

 

$  200K 

Complete consolidation of the 241-1F 

and 241-74F Control Rooms to the 3H 

Control Room. 

Initiate outage for consolidation of the 

241-18F Control Room to the 3H Control 

Room. 

Complete 241-18F SS/SC electrical and 

instrument tie-ins. 

(Max Fee is $700K) 

SRR2013PREP-

01.05-01, -02 

2/28/2013 

9/15/2013 

 

 

$  200K 

$  200K  

 

-01 - Replace 2F Evaporator Demister  

-02 - Fabricate and Stage New 2F 

Evaporator Lift Jumper 

(Max fee is $400K) 

SRR2013PREP-

01.06-01, -02, -03 

3/31/2013 

 

 

8/15/2013 

 

8/31/2013 

 

$  150K 

 

 

$  125K 

 

$  375K 

$50K each to restore SC purge 

ventilation thermowells in Tanks 13, 29 

and 35. 

Remove obsolete equipment from the 

FPP-1 sump area and design/install a new 

sump pump assembly. 

$75K each to complete design and 

repair/replace SC purge ventilation 

ductwork on Tanks 25, 44 and 46 and 

HDB-2; and replace FDB-4 inlet duct. 

(Max fee is $650K) 

SRR2013PREP-

01.07-01, -02, -03, 

-04 

 

5/30/2013 

 

6/30/2013 

 

6/30/2013 

 

9/15/2013 

$  100K 

 

$  100K 

 

$  300K 

 

$  500K 

Submit Next Generation Solvent (NGS) 

DSA change. 

Revise and submit NGS Technology 

Maturation Plan for TRL-6. 

Procure NGS solvent component 

chemicals. 

Complete NGS outage at MCU. 

(Max available fee is $1,000K) 
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Acceptance Criteria 

SRR2013PREP-

01-01, -02 

-01  Verification of total gallons processed through review of 

ARP/MCU operations morning report. 

-02  Verification of total gallons processed through review of 

ARP/MCU operations morning report. 

SRR2013PREP-

01.02 

-01 Verification that Salt Batch 6 is of a nominal 1 million gallons and 

meets Waste Acceptance Criteria for feed to ARP/MCU through 

review of documented sample analyses and is ready for transfer into 

Tank 49. 

-02 Verification that Salt Batch 7 is of a nominal 1 million gallons and 

meets Waste Acceptance Criteria for feed to ARP/MCU through 

review of documented sample analyses and is ready for transfer into 

Tank 49. 

SRR2013PREP-

01.03 

-01  Verification that the Sludge Batch #8 sample has been analyzed, 

tested and proven to make acceptable glass as documented in a 

technical report and the batch has been transferred to Tank 40 ready 

to feed to DWPF. 

-02  Verification that Sludge Batch #9 transfers into Tank 51 are 

complete through review of field log entries 

SRR2013PREP-

01.04 

-01  Verification of completion of the tie in of 241-1F and 241-74F 

Control Rooms into the 3H Control Room and resumption of 

operations for a period of 60 days. 

-02  Install the lockout, enter all applicable LCOs and initiate the 241-

18F outage. 

-03  Complete the 241-18F SS/SC electrical and instrument tie-ins to the 

3H Control Room, complete post-modification testing and OAC, 

and resume operations for these instruments in the 3H Control 

Room. 

SRR2013PREP-

01.05 

-01  Verification of completion of field replacement of the demister pad, 

resumption of operations, completion of sufficient operation to 

establish the performance of the demister (expected to be 1 to 2 

weeks of operation) and completion of a technical evaluation of 

demister performance as documented in a technical report. 

-02  Verification of fabrication of a new replacement lift jumper, 

completion of testing and appropriate storage. 

SRR2013PREP-

01.06 

-01  Verification of completion of installation of thermowells through 

OAC including DOE review of contractor-provided work package 

documentation and validation of completion. 

-02  Verification of completion of repairs to tank and diversion box 
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purge systems through Operations Acceptance Checklist (OAC) 

including DOE review of contractor-provided work package 

documentation and validation of completion. 

-03  Verification of completion of design and installation of an operable 

sump pump assembly in FPP-1 through OAC including DOE 

review of contractor-provided work package documentation and 

validation of completion. 

SRR2013PREP-

01.07 

-01  Verification of a SRR-approved DSA change submitted to DOE. 

-02  Verification of a SRR-approved Technology Maturation Plan to 

achieve a Technology Readiness Level 6 submitted to DOE. 

-03 Verification of solvent component chemicals ordered and received. 

-04  Verification the NGS solvent and associated cold chemicals mixed 

and charged into the process, approval of the NGS Process 

Demonstration Plan, completion and approval of the Management 

Control Plan prerequisites, (which includes confirmation of 

applicable functional areas as well as approval for 

implementation/monitoring the operational transition and initial 

operations). 
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Performance Incentive Document 

 

PBI Number: 

 

SRR2013TANK 

 

Activity Name: 

 

AMWDP, Waste Removal & Tank Closure 

WBS Number: 

 

01.90.01 

Performance Period: 

 

October 1, 2012 – September 30, 2013 

Allocated Fee:  

 

$ 8,900,000 

Revision Number: 

 

0 

Senior level manager name: 

 Terry Spears, AMWDP 

Senior level supervisor/division manager name: 

 Jim Folk, Deputy AMWDP 

Performance Requirement: 

Contract Section C – Statement of Work 

Contract Section H.50 (b) 1.a. The Contractor will operationally close 4 non-compliant tanks  

Contract Output : SRR2013TANK-01 

Completion of bulk waste removal (BWR), heel removal, tank cleaning, transfer system 

isolation, necessary modifications for tank grouting, and tank grouting are essential elements of 

the tank closure program.  Completion of BWR and closure efforts is required to comply with 

FFA commitments and demonstrate progress toward risk reduction and achieving tank closure 

commitments. 

Number Exact date, 

periodicity, 

frequency, 

quantity 

Fee  Completion Criteria 

SRR2013TANK-

01.01 

9/15/2013 

 

$ 3,500K Completion of field activities and 

required assessments to demonstrate 

readiness to receive grout in Tanks 5 and 

6 (Not to exceed $1250K for each tank’s 

field completion and $1,000K for 

completion of required assessments). 

SRR2013TANK-

01.02 

7/30/2013 

 

$  500K 

 

Completion of Tank 12 Acidic Chemical 

Cleaning as outlined in the Operating 

Plan. 
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SRR2013TANK-

01.03 

9/15/2013 

 

 

$  1,000K 

 

 

Submission of proposals for preliminary 

Cease Waste Removal (CWR) activities 

for Tanks 12 and 16.  (Not to exceed 

$500K for each tank.) 

SRR2013TANK-

01.04 

8/31/2013 

 

$  500K 

 

Perform Bulk Waste Removal activities 

in Tank 10. 

 

 

Contract Output : SRR2013TANK-02 

Completion of technical documents to support waste tank operational closure decisions by DOE 

and external agencies. 

Number Exact date, 

periodicity, 

frequency, 

quantity 

Fee  Completion Criteria 

SRR2013TANK-

02.01 

6/1/2013 

 

$  1,500K 

 

 

Submission of Tanks 5 & 6 Industrial 

Wastewater Closure Module (Rev. A) to 

DOE ready for transmittal to SCDHEC 

and completion of the Special Analysis. 

(Not to exceed $1000K for the Closure 

Module and $500K for the Special 

Analysis) 

 

SRR2013TANK-

02.02 

9/15/2013 

 

$  1,000K 

 

 

Submission of response to the Nuclear 

Regulatory Commission (NRC) Request 

for Additional Information (RAI) on the 

H-Area Tank Farm Performance 

Assessment  (PA) Rev. 1 and the 

associated Draft (Rev. 0) 3116 Basis 

Document.  Applicable only for RAIs 

received prior to 5/31/2013.   

 

See Note 1.  

SRR2013TANK-

02.03 

9/15/2013 $  400K 

 

Completion of high priority FY13 LW 

PA Maintenance Plan tests/studies and 

issuance of technical reports. 

SRR2013TANK-

02.04 

7/15/2013 $  400K 

 

Submission of documentation required 

per F-Area Tank Farm General Closure 

Plan to remove Tanks 18 & 19 from 

Construction Permit No. 17,424-IW.  
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(Not to exceed $200K for the Final 

Configuration Report and $200K for the 

Explanation of Significant Difference). 

SRR2013TANK-

02.05 

3/31/2013 $  100K Submission of two SRR approved 

procedure for : 

(1) Maximum Extent Practical and 

(2) collection of information in 

support of tank closure and area 

closure (including 

implementation of this procedure 

for Tanks 18/19). 

Note 1: If no RAIs have been received prior to 5/31/2013, then the remaining fee will be 

reassigned to SRR2013TANK-01.01.  Confirmation to be provided by COR. 

 

Acceptance Criteria 

SRR2013TANK-

01.01 

Verification of completion of: 

(a) Field activities for Tank 5, including removal of equipment, riser 

modifications, installation of grout injection equipment and lines, 

preparations for grouting cooling coils. 

(b) Field activities for Tank 6, including removal of equipment, riser 

modifications, installation of grout injection equipment and lines, 

preparations for grouting cooling coils. 

(c) Required assessments demonstrating readiness to receive grout in 

Tanks 5 & 6 (only “A” items related to DOE/regulatory approvals 

can be open). 

SRR2013TANK-

01.02 

Post-safety basis implementation, verification of completion of bulk oxalic 

acid strikes in accordance with the Operating Plan (U-ESR-H-00103) and 

SRR approved evaluation report including data cited in Operating Plan.   

SRR2013TANK-

01.03 

Verification of adequacy of briefing package for preliminary regulatory 

decision associated with the Proposal to Cease Waste Removal Activities 

and Enter Sampling and Analysis Phase including preliminary mapping 

and inventory, waste removal history and results, technologies used, and 

practicality considerations for: 

(a) Tank 12H 

(b) Tank 16H 

SRR2013TANK-

01.04 

Verification of approved Salt Dissolution report based on criteria set forth 

in SRR-LWE-2012-00118 and SRR-LWE-2011-00241. The criteria will 

assure salt dissolution is carried out to the maximum effectiveness of the 

technology.  Documentation of the Tank 10H salt dissolution results and 

path forward. 
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SRR2013TANK-

02.01 

(a)  DOE acceptance of Tanks 5 & 6 Industrial Wastewater Closure 

Module (Rev. A) ready for transmittal to SCDHEC 

(b)  SRR approved Tanks 5 & 6 Special Analysis Report for transmittal 

to SCDHEC for review. 

SRR2013TANK-

02.02 

DOE acceptance of SRR responses to RAIs received from the NRC on the 

H-Area Tank Farm PA and the Draft 3116 Basis Document. Depending on 

the scope of the RAIs, appropriate responses may be a plan and schedule 

for resolution, as concurred in by the COR.   

SRR2013TANK-

02.03 

Verification of completion of high priority FY13 LW PA Maintenance 

tests/studies for SDF and Tank Farm PAs including reports of adequate 

technical quality. 

SRR2013TANK-

02.04 

Verification of documentation submitted to remove Tanks 18 & 19 from 

Construction Permit No. 17,424-IW: 

(a) Final Configuration Report certified by professional engineer 

(b) SRR Approved Explanation of Significant Difference 

SRR2013TANK-

02.05 

(a)  SRR approved procedure delineating documentation for 

implementing MEP and a procedure that defines requirements for 

collection, retention and retrievability of information to support 

tank closure and area closure and 

(b)  Tank 18/19 package developed in accordance with the approved 

procedure and including documents available at time of submission 

 


