

2. AMENDMENT/MODIFICATION NO. 067	3. EFFECTIVE DATE See Block 16C	4. REQUISITION/PURCHASE REQ. NO. 11EM001007	5. PROJECT NO. (If applicable)
--------------------------------------	------------------------------------	--	--------------------------------

6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (If other than Item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
---	---------------	--	---------------

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: GEORGE DUDICH 720 PARK BLVD. PO BOX 73 AIKEN SC 298013852	9A. AMENDMENT OF SOLICITATION NO.  9B. DATED (SEE ITEM 11)  10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505  10B. DATED (SEE ITEM 13) 12/08/2008
CODE 808376193      FACILITY CODE	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
No change in accounting and appropriation data.

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.232-22 Limitation of Funds (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor  is not,  is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
See page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) James W. French, President & Project Mgr.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) James E. Hawkins
15B. CONTRACTOR/OFFEROR LAD/For FOR	16B. UNITED STATES OF AMERICA
15C. DATE SIGNED 1/20/2011	16C. DATE SIGNED 1/31/2011
(Signature of person authorized to sign)	(Signature of Contracting Officer)

**SF30 Block 14**

A. The purpose of this modification is to establish not-to-exceed funding limitations for work in pursuit of the Industrial Wastewater General Closure Plan for F-Area Waste Tank System (Letter WDPD-11-31) and the development of lists for the Defense-in-Depth/Equipment Important to Safety (DID/EITS) controls in the Liquid Waste facilities (Letter OSQA-11-0029).

A.1. A not-to-exceed funding limitation in the amount of \$300,000.00 is set for work in pursuit of the Industrial Wastewater General Closure Plan for F-Area Waste Tank System, increasing it **FROM: \$0.00 TO: \$300,000.00**.

A.2. A not-to-exceed funding limitation in the amount of \$75,000.00 is set for the development of lists for the Defense-in-Depth/Equipment Important to Safety (DID/EITS) controls, increasing it **FROM: \$0.00 TO: \$75,000.00**.

B. Costs incurred for these projects shall be charged to funding obligated under CLIN 00001.

C. In accordance with the Limitation of Funds clause, the Contractor shall notify the Contracting Officer in writing whenever it has reason to believe that the costs it expects to incur under these not-to-exceed funding limitation amounts in the next 60 days, when added to all costs previously incurred, will exceed 75% of the \$300,000.00 or \$75,000.00.

D. All other terms and conditions remain unchanged.

**Delegation of Authority**

**Jim French** to: LOA-Admin, Clifford Winkler, Dean Campbell, John Dickenson, John Gregory, Jonathan Townsend, Kathryn Burnau, Kim Cassara, Kim Hauer, Les Sonnenberg,

01/28/2011 12:07 PM

Sent by: **Dianne Floyd**

Cc: Terrel Spears, Sandra Johnson, Ann Ingram, Cynthia Hammond, Gail Barker, Alyson Lucas, Melanie Overstreet, Kimberly Clarke, Phyllis Smith, Moutzouris, Gail Ferguson, nancy.wemke, SRSOC, Robbie Roland,

---

I will be away from the office Friday, January 28. Dave Olson will cover in my absence and have full signature authority. Dave may be reached at 8-3205, pager 11560 or cell phone 645-0851.

**Jim French**  
President and Project Manager  
Savannah River Remediation LLC