

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 2
2. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
146	See Block 16C	11EM004215	
6. ISSUED BY	CODE	7. ADMINISTERED BY (if other than Item 6)	CODE
	00901		00901

Savannah River Operations
U.S. Department of Energy
Savannah River Operations
P.O. Box A
Aiken SC 29802

Savannah River Operations
U.S. Department of Energy
Savannah River Operations
P.O. Box A
Aiken SC 29802

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

SAVANNAH RIVER REMEDIATION LLC
Attn: Katy Burnau
Savannah River Site
Building 766-H
Aiken SC 29808

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (SEE ITEM 11)

x 10A. MODIFICATION OF CONTRACT/ORDER NO.
DE-AC09-09SR22505

10B. DATED (SEE ITEM 13)

CODE 808376193

FACILITY CODE

12/08/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.


CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes - Cost Reimbursement (Aug 1987) Alt II & Alt III (Apr 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Lyden D. Olson President and Project Manager	Scott D. Langston
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED
 (Signature of person authorized to sign)	9/30/2011
16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
 (Signature of Contracting Officer)	9-30-11

A. The purpose of this modification is to issue a change order to incorporate Fiscal Year (FY) 2012 requirements related to the Small Column Ion Exchange program. In consideration of these added requirements the contract Total Estimated Cost is increased by \$1,568,190.00 and the Award Fee pool is increased by \$129,092.00.

B. Section C is modified to add the Supplemental Salt Processing Initiative Scope of Work to the overview of the Contract Workslope (page C-2) as follows:

Small column Ion Exchange (SCIX) Fabrication and Installation

ADD:

Perform the following activities related to the SCIX initiative in FY 2012:

- Archive final design documents and drawings
- Demobilize and relocate the design team
- Administer and support SCIX program activities, including the long lead procurements and acceptance testing of the Submersible Mixer Pumps, Submersible Transfer Pumps, and the Rotary Microfilters
- Administer and support modifications to the Ion Exchange Column subcontracts (includes sub-tier subcontracts)
- Maintain SCIX material and equipment as required

C. In consideration of the modification (Mod 146) agreed to herein as complete equitable adjustment for the Contractor's "proposals for adjustment" under SRR letter SRR-CAA-2011-00442, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to the "proposals for adjustment."

D. The funding for this settlement is located in CLIN 00001 and is subject to FAR 52.232 Limitation of Funds (Apr 1984).

E. All other terms and conditions remain unchanged.