

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES
			1 2
3. AMENDMENT/MODIFICATION NO.	3. EFFECTIVE DATE	4. REQUISITION/PURCHASE REQ. NO.	5. PROJECT NO. (if applicable)
184	See Block 16C	12EM001673	
6. ISSUED BY	CODE	7. ADMINISTERED BY (if other than item 6)	CODE
Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901	Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	00901
6. NAME AND ADDRESS OF CONTRACTOR (City, street, county, State and ZIP Code)		9A. AMENDMENT OF SOLICITATION NO.	
SAVANNAH RIVER REMEDIATION LLC Attn: Deborah J. Schlismann Savannah River Site Building 766-H Aiken SC 29808		(x)	
		9B. DATED (SEE ITEM 11)	
		x	
		10A. MODIFICATION OF CONTRACT/ORDER NO.	
		DE-AC09-09SR22505	
		10B. DATED (SEE ITEM 13)	
		12/08/2008	
CODE	808376193	FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers is extended. is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 9 and 10, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.232-22 Limitation of Funds (Apr1984) and Contract Clause H.14, Para (d) Baseline Change Management

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

A. The purpose of this modification is to bilaterally reflect the ongoing performance of support services required by contract Section C.1.3.4 and increase the total estimated contract cost. Overtime is authorized per FAR 52.222-2 for up to ten additional hours per week.

A.1. The total estimated contract cost without options is increased by \$1,747,073.00, changing it FROM: \$3,492,561,429.56 TO: \$3,494,308,502.56.

A.2. The total estimated contract cost with options is increased by \$1,747,073.00, changing it FROM: \$4,527,708,749.56 TO: \$4,529,455,822.56.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
L. David Olson President and Project Manager		Scott D. Langston	
15B. CONTRACTOR/OFFEROR	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA	16C. DATE SIGNED
LA Olson (Signature of person authorized to sign)	4/02/2012	— (Signature of Contracting Officer)	4/2/12

CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED
DE-AC09-09SR22505/184

PAGE OF
2 2

NAME OF OFFEROR OR CONTRACTOR
SAVANNAH RIVER REMEDIATION LLC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	<p>B. The Contractor hereby releases the Government from any and all liability under this contract for equitable adjustments attributable to such facts or circumstances giving rise to the modifications agreed to herein.</p> <p>C. All other terms and conditions remain unchanged.</p>				