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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE QF
DE-AM36-02NT41457/DE-AT09~-09SR22572/007 2 |2

NAME OF OFFEROR OR CONTRACTOR
AMERESCO FEDERAL SOLUTIONS, INC.

CONTINUATION SHEET

TEMNO. SUPPLIES/SERVICES QUANTITY JUNTT UNIT PRICE AMOUNT
Y] (B) () D} (E) (F)

Total Amount for this Modification: $0.00
Delivery Location Code: 003902 !
Savannah River (Loading Dock) l
Attn: Charlene Stokes-Geter
DOE Loading Dock, Bldg. 730B
Aiken SC 29802

FOB: Destination
Period of Performance: 05/15/2009 to 04/01/2031

Change Item 00001 to read as follows(amount shown !
is the total amount):

00001 |Design, Construct and Operate a Biomass 795,336,533.00
Cogeneration Power Plant.

Line item value is:: $795,336,533.00
Incrementally Funded Amount: $0.00

NSN 7540-01-152-0087 OPTIONAL FORM 338 (4-06)
Spansored by G8A
FAR {48 CFR) 53.110



Modification #007
Biomass ESPC Delivery Order
DE-AC09-09SR22572

A. Modification #007 is mutually agreed no-cost change issued for the purpose of (1) revising
the work scope language in Section C.18 of the Delivery Order for Ameresco to install two 3000
Kvars power factor correction capacitors at the A-Area substation 751-3A, and (2) incorporate
the Government accepted Ameresco DOE Directives Compliance Plan-Rev 0, (dated September
2011), as Attachment #5 in “Section J, List of Attachments” of Delivery Order DE-AC09-
09SR22572.

(1) The language in the Biomass ESPC Delivery Order Section C.18 is changed;

From: Government-Furnished Property
As part of the scope of work for this project, the Contractor will provide the design and

install a Government furnished capacitor bank in Substation 151-1L. The capacitor bank
was removed from Substation 151-2P during demolition and has been relocated to
Substation 151-1L.

To: Government-Furnished Property
As part of the project scope of work Ameresco shall install two (2) 3000 Kvars power

factor correction capacitors at the, A-Area at substation 751-3A.

The work required for this project is described below:

-Install concrete foundation, install PVC conduit sleeves for power cables to Capacitor
Bank A, install underground conduit between Capacitor Banks A & B, and install
grounding conductors to existing ground grid cable.

-Move capacitor banks supplied by Government from storage area and install on support
base.

-Provide and install 600A deadbreak elbows for power cable terminations.

-Provide and install two (2) control switches on existing circuit breaker door panel.
-Remove existing watt transducer and provide and install new var transducer in 13.8kv
breaker compartment in substation.

-Install all conduit and cabling required to connect the capacitor banks, cables going into
SCADA cabinet in Bldg 751-1 will be terminated by Government

The capacitor banks may be delivered with the incorrect cans. If this is the case new cans
will be delivered to the site at a Government approved later date. Once new cans are
received Ameresco shall replace old cans with the new cans.

(2) The Ameresco DOE Directives Compliance Plan-Rev 0, dated September 2011, (attached
to this modification) is incorporated as Attachment #5 in “Section J, List of Attachments”
of Delivery Order DE-AC09-09SR22572. The Ameresco DOE Directives Compliance
Plan is contractual deliverable that was developed in accordance with Delivery Order
Paragraph C.5.2(d) to document Ameresco’s tailored approach of compliance to the
Government provided list of mandatory DOE directives and shall be maintained by
Ameresco through the performance period of the contract.



B. Ameresco agrees that the actions in this modification are no cost changes to the ESPC
Delivery Order terms. In consideration of the modification agreed to herein, the Contractor
hereby releases the Government from any claims and/or liabilities for the scope as described
within this modification.

C. All other terms and conditions of the ESPC Delivery Order remain unchanged.



