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Contract No. DE-AC09-09SR12508
Modifteation No. 159
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A. A. The purpose of this modification is to definitize Modification 122 by the following
equitable adjustment:

The total estimated cost 'for work ormed under Modification 122 is established at
$5,980,305.00 plus an award fee of $458,324.00 and a fixed fee of $22,647.00. The total
estimated cost of work under Modification 122 equals $6,461,276.00.

B. In consideration of the mudification (Mod 159) agreed to herein as complete equitable
adjustment for the Contractor’s “proposals for adjustment” under SRR letter SRR-CAA-2011-
00492, the Contractor hereby releases the Govemment from any and all liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise
to the “proposals for adjustment.”

C. Delete clause FAR 52.216.24 Limitation of Govemment Liability (Apr 1984) as established
in Modification 122. -

D. The funding for this settlement is located in CLIN 00001 and is subject to FAR 52.232
Limitation of Funds (Apr 1984).

E. All other terms and conditions remain unchanged.



