

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE	PAGE OF PAGES 1 1
2. AMENDMENT/MODIFICATION NO. 026	3. EFFECTIVE DATE 03/16/2010	4. REQUISITION/PURCHASE REQ. NO. 10EM001594	5. PROJECT NO. (If applicable)
6. ISSUED BY Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901	7. ADMINISTERED BY (If other than Item 6) Savannah River Operations U.S. Department of Energy Savannah River Operations P.O. Box A Aiken SC 29802	CODE 00901
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SAVANNAH RIVER REMEDIATION LLC Attn: GEORGE DUDICH 720 PARK BLVD. PO BOX 73 AIKEN SC 298013852		(x) 9A. AMENDMENT OF SOLICITATION NO.	9B. DATED (SEE ITEM 11)
CODE 808376193 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC09-09SR22505	10B. DATED (SEE ITEM 13) 12/08/2008

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Decrease: -\$1,349,564.00
TAS::89 0253::TAS Recovery

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.232-22 Limitations of Funds
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

Tax ID Number: 94-1381538
DUNS Number: 808376193
Subj to Retent: NO

A. The purpose of this modification is to deobligate funding under CLIN 0004. Funds in the amount of \$1,349,564.00 are hereby deobligated under CLIN 00004, decreasing the total funds obligated under CLIN 0004 from \$200,000,000.00 to \$198,650,436.00

B. All other terms and conditions of the contract remain unchanged.

FOB: Destination

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) J.W. French, President & Project Mgr.	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) D. Elaine Nix
15B. CONTRACTOR/OFFEROR A. Adison for	16B. UNITED STATES OF AMERICA D. Elaine Nix
15C. DATE SIGNED 3/18/10	16C. DATE SIGNED 03/16/2010

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Revised Delegation of Authority

Jim French to: LOA-Admin, Clifford Winkler, Dean Campbell, John
Dickenson, John Gregory, Jonathan Townsend, Kathryn
Burnau, Kim Cassara, Kim Hauer, Les Sonnenberg,

03/15/2010 10:37 AM

Sent by: Dianne Floyd

Cc: Terrel Spears, Jean Schwier, Sandra Johnson, Ann Ingram, Cynthia
Hammond, Gail Barker, Alyson Lucas, Melanie Overstreet, Kimberly Clarke,
Phyllis Smith Moutzouris, Gail Ferguson, nancy.wernke, SRSOC, Robbie

I will be away from the office Wednesday, March 17 through Thursday, March 18. Dave Olson will cover in my absence and have full signature authority. Dave may be reached at 8-3205, pager 11560 or cell phone 645-0851.

Jim French



SAVANNAH RIVER REMEDIATION LLC

We do the right thing.

Savannah River Site, Aiken, SC 29808

MAR 18 2010

SRR-CAA-2010-00064

Ms. D. Elaine Nix, Contracting Officer
U.S. Department of Energy
Savannah River Operations Office
Post Office Box A
Aiken, South Carolina 29802

Dear Ms. Nix:

CONTRACT DE-AC09-09SR22505 – MODIFICATION 026

Enclosed is an executed copy of Contract Modification 026 for your records. Savannah River Remediation LLC (SRR) will continue to manage scope execution in accordance with the Contract requirements. In the event that the deobligation of funding impacts the ability to continue performance of the required scope, SRR will provide timely notification to you to allow DOE-SR to decide if it will obligate additional funds or reduce scope.

Please contact me at 208-3547 if you have questions.

Sincerely,

Kathryn B. Burnau, Manager
Contract Administration, Procurement and Property Services

KBB

cc: S. D. Langston, DOE-SR, 730-B
C. Smith, 730-B
J. E. Hawkins, 730-B
T. J. Spears, 704-S
J. T. Folk, Jr., 704-S
J. Ridley, 704-S
DOE ECATS, 730-B

J. W. French, SRR, 730-4B
S. P. Fairchild, 766-H
L. D. Olson, 766-H
M. Schmitz, 766-H
CAA File